
UNION SANITARY DISTRICT BOARD MEETING/ 

UNION SANITARY DISTRICT FINANCING AUTHORITY 

AGENDA 

Monday, June 14, 2021 

Regular Meeting ‐ 4:00 P.M. 

Union Sanitary District 
Administration Building 

5072 Benson Road 
Union City, CA 94587 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

Karen W. Murphy 

Attorney 

CORONAVIRUS (COVID-19) ADVISORY NOTICE

Consistent with Executive Orders No. N-25-20 and No. N-29-20 from the Executive Department 
of the State of California, the Alameda County March 31, 2020 Updated Shelter in Place Order, 
and Executive Order No. N-33-20, Stay-at-Home Order, the Monday, June 14, 2021, Regular 
Board Meeting will not be physically open to the public and all Board Members will be 
teleconferencing into the meeting.  To maximize public safety while still maintaining 
transparency and public access, members of the public can observe the meeting by 
following the steps listed below to listen to the Board Meeting, and may provide public 
comment by sending comments to the Board Clerk by email at 
assistanttogm@unionsanitary.ca.gov or via voicemail by calling 510-477-7599 before          
3:00 p.m. on the date of the meeting.  Comments will then be read into the record, with a 
maximum allowance of 3 minutes per individual comment, subject to the Board President’s 
discretion.   All comments should be a maximum of 500 words, which corresponds to 
approximately 3 minutes of speaking time. If a comment is received after the agenda item is heard 
but before the close of the meeting, the comment will still be included as a part of the record of 
the meeting but will not be read into the record. 

Any member of the public who needs accommodations should email or call the Board Clerk who 
will use their best efforts to provide reasonable accommodations to provide as much accessibility 
as possible while also maintaining public safety in accordance with the Union Sanitary District 
procedure for resolving reasonable accommodation requests.  

To listen to this Regular Board Meeting: 

Call:  1-888-788-0099 or 1-877-853-5247 

Meeting ID: 874 2101 0700 # 

Participant ID:  # 

Click the Zoom link below to watch and listen: 
https://us02web.zoom.us/j/87421010700 
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1. Call to Order.   
 

 

2.  Salute to the Flag. (This item has been suspended due to the COVID‐19 pandemic.) 
   

 

3.  Roll Call. 
 

 

Motion  4.  Approve Minutes of the Union Sanitary District Board Meeting of May 24, 2021. 
 

 

Information  5.  Third Quarter  Fiscal  Year  2021 District‐Wide  Balanced  Scorecard Measures  (to  be 
reviewed by the Legal/Community Affairs Committee). 
 

 

6.  Written Communications. 
 

 

7.  Public Comment. 
  Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  

If the comment relates to an agenda item, the speaker should address the Board at the time the item 
is considered.  Speaker cards will be available in the Boardroom and are requested to be completed 
prior to the start of the meeting. 
 

 

Motion  8.  Select Boardmembers to Represent Union Sanitary District on External Committees 
for Fiscal Year 2022. 
 

 

Motion  9.  Review and Consider Approval of Policy No. 2015, Budget Policy (to be reviewed by 
the Budget & Finance Committee). 
 

 

Motion  10.  Authorize the General Manager to Execute Amendment No. 1 to Task Order No. 1 with 
Tanner  Pacific,  Inc.  for  the  Twin  Force Main  Relocation  –  Phase  2  Project  (to  be 
reviewed by the Engineering and Information Technology Committee). 
 

 

Motion  11.  Authorize the General Manager to Execute an Agreement and Task Order No. 1 with 
Carollo  Engineers,  Inc.  for  the  Emergency Outfall  Improvements  Project,  Cathodic 
Protection  System  Improvements  Project,  and  FY21  Gravity  Sewer 
Rehabilitation/Replacement Project ‐ Phase VII (to be reviewed by the Engineering and 
Information Technology Committee). 
 

 

Direction  12.  Provide Direction  Regarding  the  Start  Time  for  Regular Meetings  of  the  Board  of 
Directors. 
 

 

Information  13.  Board of Directors Internal Committee Assignments 2021‐2022.  
 

 

Information  14.  Report on the East Bay Dischargers Authority Meeting of May 20, 2021.  
 

 

Information  15.  COVID‐19 Update.  
 

 

Information  16.  Check Register. 
 

 

Information         17.  Committee Meeting Reports. (No Board action is taken at Committee meetings):  
a. Legal/Community Affairs Committee – Thursday, June 10, 2021, at 1:00 p.m. 

 Director Toy and Director Fernandez 

b. Budget & Finance Committee – Friday, June 11, 2021, at 10:00 a.m. 

2 of 106



 Director Kite and Director Toy 

c. Engineering and Information Technology Committee – Friday, June 11, 2021, at 11:00 a.m. 

 Director Lathi and Director Handley 

d. Legislative Committee – will not meet. 

e. Personnel Committee – will not meet. 
 

 

Information         18.    General Manager’s Report. (Information on recent issues of interest to the Board). 
 

 

      19.     Other Business: 
a.  Comments and questions. Directors can share information relating to District business and are 

welcome to request information from staff. 
b.  Scheduling matters for future consideration.  
 
 

 

      20.  Adjournment – The Board will adjourn to the next Regular Board Meeting to be held 
virtually on Monday, June 28, 2021, at 4:00 p.m. 
 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at the 
meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the meeting. 
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LEGAL/COMMUNITY AFFAIRS COMMITTEE MEETING  

Committee Members:  Director Toy and Director Fernandez 

 

AGENDA 

Thursday, June 10, 2021 

1:00 P.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

Consistent with Executive Orders No. N-25-20 and No. N-29-20 from the Executive Department of the State of 
California, the Alameda County May 18, 2020 Updated Shelter in Place Order, and Executive Order             

No. N-33-20, Stay-at-Home Order, this meeting will not be physically open to the public and all Board 
Members will be teleconferencing into the meeting via conference call.  

To maximize public safety while still maintaining public access, members of the public can observe the 
meeting by calling 510-477-6190  to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email at assistanttogm@unionsanitary.ca.gov or via voicemail by 

calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If the 
comment relates to an agenda item, the speaker should address the Board at the time the item is considered.  
Speaker cards will be available and are requested to be completed prior to the start of the meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of June 14, 2021: 
 Third Quarter Fiscal Year 2021 District‐Wide Balanced Scorecard Measures 
 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  

No action will be taken at committee meetings. 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at 
the meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the 

meeting. 
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BUDGET & FINANCE COMMITTEE MEETING  

Committee Members:  Director Kite and Director Toy 

 

AGENDA 

Friday, June 11, 2021 

10:00 A.M. 

 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

Consistent with Executive Orders No. N-25-20 and No. N-29-20 from the Executive Department of the State of 
California, the Alameda County May 18, 2020 Updated Shelter in Place Order, and Executive Order             

No. N-33-20, Stay-at-Home Order, this meeting will not be physically open to the public and all Board 
Members will be teleconferencing into the meeting via conference call.  

To maximize public safety while still maintaining public access, members of the public can observe the 
meeting by calling 510-477-6190  to listen to the committee meeting, and may provide public comment by 
sending comments to the Board Clerk by email at assistanttogm@unionsanitary.ca.gov or via voicemail by 

calling 510-477-7599 up to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If 
the comment relates to an agenda item, the speaker should address the Board at the time the item is 
considered.  Speaker cards will be available and are requested to be completed prior to the start of the 
meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of June 14, 2021: 

 Review and Consider Approval of Policy No. 2015, Budget Policy 
 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  

No action will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at 
the meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the 

meeting. 
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ENGINEERING AND INFORMATION TECHNOLOGY 

COMMITTEE MEETING  

Committee Members:  Director Lathi and Director Handley 
 

AGENDA 

Friday, June 11, 2021 

11:00 A.M. 
 

Alvarado Conference Room 

5072 Benson Road 

Union City, CA 94587 
 

Directors 

Manny Fernandez 

Tom Handley 

Pat Kite 

Anjali Lathi 

Jennifer Toy 

 

 

Officers 

Paul R. Eldredge 

General Manager/ 

District Engineer 

 

Karen W. Murphy 

Attorney 

Consistent with Executive Orders No. N-25-20 and No. N-29-20 from the Executive Department of the State of California, 
the Alameda County May 18, 2020 Updated Shelter in Place Order, and Executive Order No. N-33-20, Stay-at-Home Order, 

this meeting will not be physically open to the public and all Board Members will be teleconferencing into the meeting via 
conference call.  To maximize public safety while still maintaining public access, members of the public can observe the 

meeting by calling 510-477-6190  to listen to the committee meeting, and may provide public comment by sending 
comments to the Board Clerk by email at assistanttogm@unionsanitary.ca.gov or via voicemail by calling 510-477-7599 up 

to one hour before the scheduled meeting start time.  
 

1.    Call to Order 
 

 

2.  Roll Call 
 

 

3.  Public Comment 
Public Comment is limited to three minutes per individual, with a maximum of 30 minutes per subject.  If 
the comment relates to an agenda item, the speaker should address the Board at the time the item is 
considered.  Speaker cards will be available and are requested to be completed prior to the start of the 
meeting. 
 

 

4.  Items to be reviewed for the Regular Board meeting of June 14, 2021: 

 Authorize the General Manager to Execute Amendment No. 1 to Task Order No. 1 with 
Tanner Pacific, Inc. for the Twin Force Main Relocation – Phase 2 Project  

 Authorize  the General Manager  to Execute an Agreement and Task Order No. 1 with 
Carollo  Engineers,  Inc.  for  the  Emergency  Outfall  Improvements  Project,  Cathodic 
Protection  System  Improvements  Project,  and  FY21  Gravity  Sewer 
Rehabilitation/Replacement Project ‐ Phase VII  

 

 

5.  Adjournment 
 

Items reviewed at committee meetings will be included in the agenda packet for the upcoming Board meeting.  

No action will be taken at committee meetings. 

 

The facilities at the District Offices are wheelchair accessible.  Any attendee requiring special accommodations at 
the meeting should contact the General Manager’s office at (510) 477‐7503 at least 24 hours in advance of the 

meeting. 
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MINUTES OF THE MEETING OF THE 
BOARD OF DIRECTORS OF 

UNION SANITARY DISTRICT/UNION SANITARY DISTRICT FINANCING 
AUTHORITY 
May 24, 2021 

 
Consistent with Executive Orders No. N-25-20 and No. N-29-20 from the Executive 

Department of the State of California, the Alameda County March 16, 2020 Shelter in 
Place Order, and Executive Order No. N-33-20, Stay-at-Home Order, the Monday,          

May 24, 2021, Regular Board Meeting was not physically open to the public and all Board 
Members teleconferenced into the meeting.  To maximize public safety while still 

maintaining transparency and public access, members of the public were able to listen to 
the Board Meeting, and provide public comment by sending comments to the  

Board Clerk. 
 
 

CALL TO ORDER 
 
President Handley called the meeting to order at 4:00 p.m.  The regular meeting time was 
modified due to the COVID-19 emergency. 
 
SALUTE TO THE FLAG 
 
ROLL CALL 
 
PRESENT: Tom Handley, President 

Pat Kite, Vice President  
Anjali Lathi, Secretary  
Manny Fernandez, Director 

  Jennifer Toy, Director 
 
STAFF: Paul Eldredge, General Manager/District Engineer 

Karen Murphy, District Counsel  
  Mark Carlson, Business Services Manager/CFO 

Sami Ghossain, Technical Services Manager 
James Schofield, Collection Services Manager 
Robert Simonich, Fabrication Construction and Maintenance Manager 
Armando Lopez, Treatment and Disposal Services Manager 
Ric Pipkin, Enhanced Treatment and Site Upgrade Program Manager 
Shawn Nesgis, Collection Services Coach 
Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 

 
GUEST: Monique Spyke, PFM Asset Management LLC, Managing Director 

 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT BOARD MEETING OF 

MAY 10, 2021 
 
It was moved by Vice President Kite, seconded by Director Fernandez, to Approve the 
Minutes of the Board Meeting of May 10, 2021.  Motion carried with the following vote: 
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AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: None 
 
APPROVE MINUTES OF THE UNION SANITARY DISTRICT SPECIAL BOARD 

MEETING OF MAY 11, 2021 
 
It was moved by Secretary Lathi, seconded by Director Toy, to Approve the Minutes of 
the Special Board Meeting of May 11, 2021.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None 
ABSTAIN: None 
ABSENT: None 
 
APRIL 2021 MONTHLY OPERATIONS REPORT 
 
This item was reviewed by the Budget & Finance and Legal/Community Affairs 
Committees. General Manager Eldredge provided an overview of the Odor Report and 
Work Group Reports, and Business Services Manager Carlson reviewed the financial 
reports included in the Board meeting packet. 
 
FISCAL YEAR 2021 3RD QUARTER MANAGED INVESTMENT PORTFOLIO REPORT 
 
This item was reviewed by the Budget & Finance Committee.  Business Services 
Manager Carlson introduced PFM Asset Management Managing Director Spyke who 
summarized the Investment Portfolio Report included in the Board meeting packet and 
responded to Boardmember questions. 
 
WRITTEN COMMUNICATIONS 
 
There were no written communications. 
 
PUBLIC COMMENT 
 
There was no public comment. 
 
CONDUCT A PUBLIC HEARING AND CONSIDER ADOPTION OF ORDINANCE NO. 
35.23 UPDATING CAPACITY CHARGES FOR CONNECTION TO THE MAIN SEWERS 
OF UNION SANITARY DISTRICT 
 
This item was reviewed by the Budget & Finance Committee.  General Manager Eldredge 
stated staff prepared a desk item that contained clarifying information for the attachments 
included with this item; the desk item was added to the Board meeting packet.  Capacity 
charges for connection to the main sewers of Union Sanitary District were last evaluated 
in 2016.  The calculations supporting the currently proposed capacity charges were 
presented in the “Union Sanitary District Capacity Fee Update” included in the Board 
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meeting packet.  Under California law, capacity fees cannot exceed the reasonable cost 
of providing capacity to new development in the District’s sanitary sewer system.  The 
costs to preserve or increase the capacity for new development continue to increase 
thereby necessitating adjustment of these fees.  The proposed fees would be phased in 
over a 5-year period and would include construction cost escalations.  The public hearing 
notice was published in the Tri-City Voice and The Argus newspapers.  Staff outreach 
activities for this item were outlined in the Board meeting packet, no comments were 
received.  Staff recommended the Board conduct a public hearing and adopt Ordinance 
No. 35.23 updating capacity charges for connection to the main sewers of Union Sanitary 
District. 
 
President Handley opened the public hearing at 4:16 p.m. and directed staff to allow five 
minutes for comments to be received from the public through email and voicemail.   
 
At 4:21 p.m., Board Clerk McEvoy stated no comments had been received.  President 
Handley closed the public hearing. 
 
It was moved by Vice President Kite, seconded by Director Fernandez, to Adopt 
Ordinance No. 35.23 Providing for the Collection of Capacity Charges for Connection to 
the Main Sewers of Union Sanitary District.  Motion carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
ABSTAIN: None 
ABSENT: None 
 
SCHEDULING PUBLIC HEARING TO CONSIDER COLLECTION OF SEWER 
SERVICE CHARGES ON THE TAX ROLL FOR FISCAL YEAR 2022 
 
This item was reviewed by the Legal/Community Affairs Committee.  Business Services 
Manager/CFO Carlson stated the Board should set the date for the public hearing to 
consider authorizing the collection of sewer service charges for Fiscal Year 2022 on the 
tax rolls, and further stated the public hearing will be held during a virtual Board meeting 
and the Boardroom will not be used for said meeting.  After the Board sets the hearing 
date, staff will prepare the report to be considered at the public hearing and will publish 
the required Notice included in the Board meeting packet in the Tri-City Voice and The 
Argus newspapers.  Staff recommended the Board set the time for holding the public 
hearing to consider collection of sewer services charges on the tax roll for fiscal year 
2022, at 4:00 p.m. or as soon thereafter as the matter may be heard, during the virtual 
Board meeting to be held June 28, 2021. 
 
It was moved by Secretary Lathi, seconded by Director Fernandez, to Set the Time for 
Holding the Public Hearing to Consider Collection of Sewer Service Charges on the Tax 
Roll for Fiscal Year 2022, at 4:00 p.m. or as soon thereafter as the matter may be heard, 
on June 28, 2021, during the Union Sanitary District Virtual Board Meeting.  Motion carried 
with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
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ABSTAIN: None 
ABSENT: None 
 
CONSIDER AUTHORIZING THE PURCHASE OF A SECOND ROBOTIC CUTTER FOR 
COLLECTION SYSTEM REPAIRS 
 
This item was reviewed by the Budget & Finance Committee.  Collection Services Coach 
Nesgis stated the Board approved the purchase of the Collections Workgroup’s first 
robotic cutter in January 2020.  The robotic cutter allowed staff to complete trenchless 
spot repairs and reinstate laterals within the repairs.  Purchasing a second robotic cutter 
will further expand repair capabilities for Collections staff and provide redundancy for 
critical repairs.  The Schwalm Talpa 2060 Cutter Robotic unit will enable staff to reinstate 
laterals in sewer lines up to 24 inches in diameter and will also allow staff to use multiple 
heads and attachments for a variety of uses.  Staff recommended the Board authorize 
purchase of a second robotic cutter, a Schwalm Talpa 2060 Cutter Robotic unit, to support 
and expand the District’s Inversion Lining Process for Collection System repairs at an 
estimated purchase price of $106,900. 
 
It was moved by Vice President Kite, seconded by Director Toy, to Authorize Purchase 
of a Schwalm Talpa 2060 Cutter Robotic Unit for Collection System Repairs.  Motion 
carried with the following vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
ABSTAIN: None 
ABSENT: None 
 
AUTHORIZE THE GENERAL MANAGER TO EXECUTE TASK ORDER NO. 3 WITH 
BROWN AND CALDWELL FOR THE EMERGENCY OUTFALL IMPROVEMENTS 
PROJECT 
 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Ghossain stated the proposed Task Order will authorize 
engineering services during construction including submittal review, response to requests 
for information, preparation of design clarification memoranda, and geotechnical testing.  
The scope of services and fee for Task Order No. 3 were outlined in the Board meeting 
packet.  The Board awarded the construction contract for the Project to Garney Pacific, 
Inc. in May 2020, staff expect to issue the Notice to Proceed in May 2021, and 
construction completion is anticipated by December 2021.  The purpose of the Project is 
to make improvements to the District’s Emergency Outfall to reduce maintenance 
activities associated with the flap gate and increase reliability of operation during wet 
weather events.  Staff recommended the Board authorize the General Manager to 
execute Task Order No. 3 with Brown and Caldwell in the amount of $69,440 to provide 
engineering services during construction of the Emergency Outfall Improvements Project. 
 
It was moved by Director Fernandez, seconded by Secretary Lathi, to Authorize the 
General Manager to Execute Task Order No. 3 with Brown and Caldwell in the Amount 
of $69,440 to Provide Engineering Services During Construction of the Emergency Outfall 
Improvements Project.  Motion carried with the following vote: 
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AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
ABSTAIN: None 
ABSENT: None 
 
ELECTION OF OFFICERS FOR THE BOARD OF DIRECTORS 
 
General Manager Eldredge stated Policy No. 3070, Boardmember Officers and 
Committee Membership, states the Board shall annually elect by majority vote the 
President, Vice President, and Secretary.  Staff recommended the Board appoint and 
elect by motion the officers to serve as President, Vice President, and Secretary, in 
accordance with District Policy No. 3070. 
 
It was moved by President Handley, seconded by Secretary Lathi, to Elect Director Kite 
to serve as President, Director Lathi to serve as Vice President, and Director Fernandez 
to serve as Secretary for approximately one-year terms.  Motion carried with the following 
vote: 
 
AYES:  Fernandez, Handley, Kite, Lathi, Toy 
NOES: None  
ABSTAIN: None 
ABSENT: None 
 
PROPOSED OPERATING AND CIP BUDGET FOR FISCAL YEAR 2022 
 
This item was reviewed by the Budget & Finance Committee.  General Manager Eldredge 
and Business Services Manager Carlson presented an overview of the Proposed 
Operating and Capital Improvement Program (CIP) Budget for Fiscal Year 2022.  The 
Board directed staff to present the final Operating and CIP Budget for Fiscal Year 2022 
at the June 28, 2021, Board meeting. 
 
INFORMATION ITEMS: 
 
Status of Priority 1 Capital Improvements Program Projects 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Ghossain stated the Board approved the Capital 
Improvement Program (CIP) budget of $42.68 million for design and construction of 27 
CIP projects in June 2020.  The Projects were ranked Priority 1, 2, or 3 based upon criteria 
prepared by staff and approved by the Executive Team.  There were 17 projects ranked 
as Priority 1 for Fiscal Year 2021.  The status of Priority 1 CIP Projects is reviewed by the 
Executive Team at the end of each quarter and a copy of the status report was included 
in the Board meeting packet. 
 
Third Quarterly Report on the Capital Improvement Program for Fiscal Year 2021 
This item was reviewed by the Engineering and Information Technology Committee.  
Technical Services Manager Ghossain stated third quarter expenditures for Fiscal Year 
2021 were presented in graphs included in the Board meeting packet.  The graphs 
depicted actual expenditures versus approved budget for Capacity Fund 900, the 
Renewal and Replacement Fund 800, and for both funds combined.  Total CIP 
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expenditures up to March 31, 2021, were under projections for the third quarter by 
approximately $4,348,000.  Projects that had significant variances from projected 
expenditures were presented in a table included in the Board meeting packet. 
 
Report on the East Bay Dischargers Authority (EBDA) Meeting of April 15, 2021 
Director Toy provided an overview of the EBDA Commission meeting minutes included 
in the Board meeting packet. 
 
COVID-19 Update 
General Manager Eldredge provided an update regarding COVID-19 impacts on District 
operations and coordination efforts.  
 
Check Register 
Staff responded to Boardmember questions regarding the check register. 
 
COMMITTEE MEETING REPORTS: 
 
The Budget & Finance, Engineering and Information Technology, and Legal/Community 
Affairs Committees met.   
 
GENERAL MANAGER’S REPORT: 
 
General Manager Eldredge stated he will be out of the office beginning May 26 and will 
return June 7, 2021. 
 
OTHER BUSINESS: 
 
There was no other business 
 
ADJOURNMENT: 
 
The meeting was adjourned at 4:50 p.m. to the next Regular Board Meeting to be held 
virtually at 4:00 p.m. on Monday, June 14, 2021. 
 
SUBMITTED:     ATTEST: 
 
 
________________________   _________________________ 
REGINA McEVOY     ANJALI LATHI 
BOARD CLERK     SECRETARY 
 
APPROVED: 
 
 
________________________ 
TOM HANDLEY 
PRESIDENT    

 
Adopted this 14th day of June 2021 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 

JUNE 14, 2021 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 5 
 
TITLE: Third Quarter FY 21 District-Wide Balanced Scorecard Measures (This is an 

Information Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Mark Carlson, CFO/ Business Services Work Group Manager 
 Gene Boucher, Organizational Support Team Coach 

Karoline Terrazas, Organizational Performance Manager 
  
 
Recommendation 
Information only. 
 
Discussion 
This report summarizes progress meeting the District’s strategic objectives and safety measures 
for the third quarter of fiscal year 2021 to date (July 1 – March 30, 2021). 
 
Safety 
Safety of our employees continues to be a District priority. As shared in previous quarters we 
have focused our efforts to the evolving response of the pandemic. We continue to respond to 
COVID-19 safety protocols and align with the guidance of the Alameda County Health 
Department, CDC, and Cal OSHA. Our District management team has provided over 8 email 
communications to employees relating to COVID, during the 3rd quarter. 
 
Pleased to report that all employees that were out on long term leaves have returned to work. 
The outcomes in the 3rd quarter reflect the % of time lost wages and time that had accrued.  
 
We received the annual Experience Modification Factor (ex-mod) calculation from the 
California Sanitation Risk Management Authority. This year, our ex-mod is .82; which is a 
decrease of -.12. 
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Operational Excellence 
In the 3rd quarter we demonstrated our ongoing commitment to our customers with a positive 
response time to 100% of our inquiries. No critical assets were reported in the 3rd quarter.    
 
11 of 17 Priority CIP projects are meeting the planned milestones, and updates from the 
Technical Services workgroup were shared in a previous Board Meeting.  
 
Training milestone completion continues to have some challenges due to COVID and the ability 
to have groups of employees together for in person training. CalOSHA mandated safety training 
is the priority and getting completed. 
 
 
Measure Outcome Color Key 

Green: meeting or exceeding target or projected to meet 
target by the end of the fiscal year 
    

Yellow: Will not meet target if trend continues, and/or not 
meeting target by<10%- needs attention 
    

Red: Will not meet FY target by >10%- corrective action 
needed 

 
 
Background 
District-Wide Balanced Scorecard Measures are presented quarterly. 
 
Previous Board Action 
None 
 
Attachment:  
Table 1: Safety Objectives and Measures 
Table 2: Operational Excellence Objectives and Measures 
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Table 1: Safety Objectives and Measures 
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Table 1: Safety Objectives and Measures (continued) 
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Table 2: Operational Excellence Objectives and Measures 
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Table 2: Operational Excellence Objectives and Measures (continued) 
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JUNE 14, 2021 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 8 
 
TITLE:  Select  Boardmembers  to  Represent  Union  Sanitary  District  on  External 

Committees for Fiscal Year 2021 (This is a Motion Item)   
 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
   
 
 
Recommendation 
Select Board Members to serve the FY21 term as USD representatives on the Alameda County 
Water  District  Finance  Authority  (ACWDFA),  East  Bay  Dischargers  Authority  (EBDA) 
Commission, Alameda County Chapter of California  Special District Association  (ACSDA),  and 
the Southern Alameda County Geographic Information System (SACGIS) Joint Powers Authority. 
 
 
Discussion 
Currently, the representatives and alternates for the external committees are: 
 

Organization  Representative  1st Alternate  2nd Alternate 

ACWDFA  Pat Kite  Anjali Lathi  Jennifer Toy 

EBDA Commission  Jennifer Toy  Anjali Lathi  Tom Handley 

ACSDA  Jennifer Toy  Pat Kite  Manny Fernandez 

SACGIS  Tom Handley  Manny Fernandez  Anjali Lathi 

 
Pursuant to the Policy, members completed an external committee interest form and indicated 
the external committees they wished to serve on in order of preference.   
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Below is a table showing the preferences indicated by the Board with 1 being the committee in 
which they are most  interested  in serving and 4 being the committee  in which they are  least 
interested in serving: 
 

Board Member  ACWDFA  EBDA  ACSDA  SACGIS 

Manny Fernandez  3  2  4  1 

Tom Handley    2    1* 

Pat Kite  2  4  1  3 

Anjali Lathi  1  3**    2 

Jennifer Toy  4  2  1  3 

*Director Handley was appointed to serve as the President of SACGISA for FY2022 
**Director Lathi stated a preference for serving as an alternate representative to EBDA 
 
 
Background 
Policy No. 3070  calls  for  the Board  to  select  representatives and alternates  for  four External 
Committees.   
 
 
Previous Board Action 
The  Board  considers  this  item  annually,  the  history  of  the  past  10  years  of  Board  action  is 
included in the History of External Committee Assignments 2011 to Present attached. 
 
 
 
Attachments:  Board Policy 3070, Boardmember Officers and Committee Membership 
    History of External Committee Assignments 2011 to Present 
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Union Sanitary District 
Policy and Procedure Manual 

 
Effective: 
4/26/2021 

 
Boardmember Officers and  
Committee Membership 

 
Policy Number 3070

 
Page 1 of 4

 
Policy 
Selection  of  Board  Officers will  be  held  annually  at  the  first  regular meeting  following  the 
certification  of  Board  election  results  in  election  years  or  approximately  one  year  after  the 
election of Board Officers  in non‐election years.  Internal Board committee memberships and 
Board  representation  for External Committees  shall be established  following  the  selection of 
the Board Officers. 
 

Purpose 
To provide a written record of the procedure approved by the Board for electing its Officers and 
establishing its committee memberships. 
 

Procedure 
 
Board Officers 
 

1. The Officers are President, Vice President, and Secretary and  the  term of office shall be 
for approximately one year, allowing for flexibility depending on the date of the election 
for Boardmembers.    In election years, which occur every  two years,  the  term  shall  run 
until after certification of election results.  In non‐election years, the term shall end and 
begin on such date as determined by the Board to allow for approximate one‐year terms, 
with  the  understanding  that  terms  may  be  either  longer  or  shorter  than  one  year 
depending on the date of the next District election. 

 

2. The Board may, by motion, amend the titles of President and Vice President to Chair and 
Vice  Chair,  respectively,  provided  that  the  Chair,  regardless  of  title,  shall  act  as  the 
“president” pursuant  to California Health & Safety Code Section 6486.  Throughout  this 
Policy,  the  titles President  and Vice President  shall be used  interchangeably with Chair 
and Vice Chair. 

 

3. The President shall preside over the meetings of the Board of Directors and be responsible 
for the following: 

 
a. maintaining order and following the published agenda 
b. ensuring Boardmembers are allowed to participate in discussions 
c. allowing the public to speak on agenda items 
d. facilitating dialog among the public, staff, and Boardmembers 
e. appointment  of  members  of  the  Board  of  Directors  to  Internal  Committee 

assignments 
f. signing resolutions, ordinances, and construction contracts on behalf of the District 
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Boardmember Officers and Committee Membership  Policy Number 3070 
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g. representing  the Board of Directors on  issues or at events as designated by  the  full  
Board 
 

The Vice President shall fulfill the duties of the President when the President is absent or 
otherwise unavailable. 

 

The  Secretary  shall  ensure  the  recording  of  the  minutes  of  the  Board  of  Directors 
meetings and sign the adopted Minutes, shall sign all Resolutions and Ordinances passed 
by  the District,  and  shall  serve  as Vice  President when  the Vice  President  is  absent  or 
otherwise unavailable. If the President and Vice President are both absent, and a quorum 
is present, the Secretary shall preside over the meetings of the Board of Directors as the 
Board President. 

 
4. During election years, the newly elected Boardmembers shall be sworn in as the first item 

of business on  the agenda  followed  immediately by  the selection of  the Board Officers. 
During non‐election years, the selection of the Board Officers shall be considered after the 
last motion  item on the agenda. The Board shall elect the President, Vice‐President, and 
Secretary  for  terms  as  set  forth  in  Section  1  above.  The  election  or  removal  of  the 
President,  Vice‐President,  or  Secretary  shall  require  a majority  vote  of  the  Board.  The 
Board may choose to follow a rotation of officers. 

 

The Board officers  in office at  the beginning of  the meeting  shall  retain  their positions 
until the adjournment of the meeting and the newly selected Board Officers shall assume 
their duties immediately following this meeting. 

 
Internal Board Committee Memberships 
 

1. Internal committees are: Budget and Finance; Engineering and  Information Technology; 
Legal/Community Affairs; Legislative; Personnel; and Audit Committee. There  is no  fixed 
schedule for meetings set by this policy and appointments are made by the President, as 
set forth below.  Notwithstanding the above, meetings are noticed and open to the public. 

 
2. Annually, following the election of Board officers, and at the same meeting as the election 

of the officers, Directors shall be provided a list of the internal committees along with an 
internal  committee  interest  form.  The  internal  committee  interest  form  shall  be 
completed in order of preference and provided to the General Manager, or designee, no 
later than 11 calendar days in advance of the next Board meeting. 

 
3. The President is delegated the authority to appoint Directors to the internal committees. 

The  President  shall make  every  effort  to  rotate  committee  assignments  and  ensure  a 
similar  number  of  committee  assignments  for  each  Board member.  Notice  of  internal 
committee membership  appointments will  be  contained  in  an  information  item  to  the 
Board  at  the  next  regularly  scheduled  meeting  following  the  selection  of  the  Board 
Officers. The determination of  the Board President on  committee  assignments  shall be 
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considered final. 

4. Ad Hoc committees are called as needed by a majority vote of the Board of Directors. 
 

External Commissions / Committee Representatives (CCR) 
 

1. External  commissions/committees  include:  the  EBDA  Commission;  the  Joint  Powers 
Authority  for  Geographic  Information  Systems;  the  Alameda  County  Water  District 
Finance Authority  (ACWDFA); and  the Alameda County Chapter of  the California Special 
Districts Association. 

 
2. Membership on the EBDA Commission shall be a maximum of two consecutive years, with 

a possible three years in exceptional circumstances if approved by the Board. 
 

3. The Board of Directors will elect representatives for External Committees annually. At the 
same meeting  as  the  election  of  officers, Directors  shall  be  provided  a  list  of  external 
committees  along with  an  external  committee  interest  form.  The  external  committee 
interest  form  shall  be  completed  in  order  of  preference  and  provided  to  the  General 
Manager,  or  designee,  no  later  than  11  calendar  days  in  advance  of  the meeting.  The 
external  committee  interests  shall  be  compiled  in  a motion  item  staff  report  by  the 
General Manager, or designee, and provided  to  the Board  for consideration. The Board 
shall elect the external committee representatives for one‐year terms to start on July 1 of 
each year, or as otherwise decided by the Board majority, unless the assignment is vacant, 
in which case the term shall begin  immediately upon election. The Board may choose to 
follow  a  rotation  for  representatives.  The  election  or  removal  of  external  committee 
representatives shall require a majority vote of the Board. 

 
Management Responsibility 
The General Manager will be responsible for scheduling on the Board agenda, the election or 
appointment  of  Board  officers  and  external  commissions,  pursuant  to  the  schedule  shown 
above. The General Manager,  or  designee, will  provide  the  following  to  the  new  President, 
with copies to the Board:  (1) a  list of the  last ten years and current committee memberships; 
(2) a copy of this policy; and (3) a list of internal committee interests. In consultation with the 
Board  President,  the General Manager will  also  be  responsible  for  scheduling  on  the  Board 
agenda the announcement of internal committee appointments. 
 
Supersedes Policy Dated:  July 2004, September 2005, January 2008, September 2010, October 
2013, December 2016, December 2019 
 
Approved by:  Board of Directors, April 2021 
Reviewers:  General Manager, Board of Directors, District’s attorney 
 Notify Person:  General Manager 
Review frequency:  Every 3 years 
Next Review:  April 2024 
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Union Sanitary District 
BOARDMEMBER EXTERNAL COMMITTEE ASSIGNMENTS 

2011 – Present 
 
 

Date EBDA CSDA GIS 
 

ACWDFA 

7/20-7/21 Jennifer Toy 
Alt:  Anjali Lathi 

Jennifer Toy 
Alt:  Pat Kite 

Tom Handley 
Alt:  Manny Fernandez 

Pat Kite 
Alt:  Anjali Lathi 

8/19-7/20 Anjali Lathi** 
Alt:  Tom Handley 

Jennifer Toy 
Alt:  Tom Handley 

Manny Fernandez 
Alt:  Jennifer Toy 

Pat Kite 
Alt:  Jennifer Toy 

7/18-7/19 Tom Handley 
Alt:  Jennifer Toy 

Pat Kite 
Alt:  Manny Fernandez 

Manny Fernandez 
Alt:  Jennifer Toy 

Anjali Lathi 
Alt:  Jennifer Toy 

7/17-7/18 Jennifer Toy 
Alt:  Tom Handley 

Pat Kite 
Alt:  Jennifer Toy 

Tom Handley 
Alt:  Manny Fernandez 

Anjali Lathi 
Alt:  Manny Fernandez 

7/16-7/17 Jennifer Toy 
Alt:  Tom Handley 

Pat Kite 
Alt:  Manny Fernandez 

Manny Fernandez 
Alt:  Anjali Lathi 

Anjali Lathi 
Alt:  Pat Kite 

6/15-7/16 Tom Handley 
Alt:  Manny Fernandez 

Pat Kite 
Alt:  Manny Fernandez  

Jennifer Toy 
Alt:  Anjali Lathi 

Jennifer Toy 
Alt:  None 

6/14-6/15 Tom Handley 
Alt:  Manny Fernandez  

Pat Kite 
Alt:  Manny Fernandez  

Jennifer Toy 
Alt:  Anjali Lathi  

Jennifer Toy 
Alt:  None 

6/13-6/14 Tom Handley 
Alt:  Manny Fernandez 

Pat Kite 
Alt:  Manny Fernandez 

Jennifer Toy 
Alt:  Anjali Lathi 

Jennifer Toy 
Alt:  None 

6/12-6/13 Anjali Lathi 
Alt:  Tom Handley 

Pat Kite 
Alt:  Manny Fernandez 

Jennifer Toy 
Alt:  Tom Handley 

Jennifer Toy 
Alt:  None 

7/11–6/12 Anjali Lathi 
Alt:  Tom Handley 

Pat Kite 
Alt:  Manny Fernandez 

Jennifer Toy 
Alt:  Tom Handley 

 

 
  ** Due to unforeseen conflicts, Director Handley attended the majority of EBDA meetings during FY20 
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JUNE 14, 2021 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 9 

 
TITLE: Review and Consider Approval of Policy 2015, Budget Policy (This is a Motion 

Item)  
 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Mark Carlson, CFO/Work Group Manager 
  
  
 
Recommendation 
Review and Consider Approval of Policy 2015, Budget Policy 
 
Discussion 
There are no recommended changes to this policy other than minor administrative updates and 
clarifications. 
 
Background 
Policy No. 2015, Budget Policy, requires review and approval by the Board of Directors every 
three years. 
 
Previous Board Action 
May 14, 2018 Board Meeting – Policy Approved 
 
Attachments 
Policy 2015, Budget Policy – Red Line Version 
Policy 2015, Budget Policy – Clean Version 
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Effective Date:    Budget Policy  Policy #2015 
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Policy 
 
It  is the policy of Union Sanitary District to adhere to and comply with the budgeting process 
and conventions described herein, to adopt a budget whose revenues are sufficient to support 
operating  and  capital  expenditures,  and  to maintain  the  continued  financial  viability  of  the 
District,  thereby  ensuring  that  the  level  of  services  identified  in  the  strategic  plan  can  be 
provided to ratepayers. 
 
Purpose 
 
To provide employees with the procedures for the budget process. 
 
Definitions 
 
Amendment  A change to the budget once it has been approved/adopted by the Board 

of Directors. 

Appropriation  A funding authorization made by the Board which permits the District to 
incur obligations and  to make expenditures of  resources.   This  typically 
occurs  in  June  with  the  approval  of  the  final  operating  and  capital 
budgets.    Adoption  of  the  budget  authorizes  appropriations  to  the 
various  funds,  Work  Groups  and  accounts  according  to  the  adopted 
budget document. 

Budget  A  balanced  financial  plan  for  a  given  period, which  includes  revenues, 
allocations  and  may  include  allocations  from  reserves  which  finance 
various  funds and programs.   The budget  is not only a  financial plan;  it 
also  serves  as  a  policy  guide,  operations  guide,  and  communications 
medium.    It  is  the  foundation  of  the  District’s  financial  planning  and 
control. 

Capital Budget  A  plan  of  proposed  capital  expenditures  and  the  means  of  financing 
them.    The  capital  budget  is  approved  as  part  of  the  District’s 
consolidated  budget which  includes  both  operating  and  capital  outlays 
and  is  based  on  a  capital  improvement  program  (CIP).    The  District 
currently designates the Structural Renewal and Replacement fund as 80 
and the Capacity fund as 90. 
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Financial Plan  Establishes management policies, goals, and objectives  for all programs 

within  the  District  over  a  stated  year  period(s).    The  District  uses  a 
financial model and cost of service analysis (COSA) to aid in determining 
appropriate  revenues  and  expenditures.   Assumptions  for  the  financial 
model are agreed upon by the Executive Team. 

Fiscal Year  The beginning and ending period for recording financial transactions.  The 
District has specified July 1st to June 30th as its fiscal year. 

Line Item Budget  The operating portion of the budget is detailed to the account number by 
Work Group or Team whereby each account pertinent to a Work Group 
or  Team  is  allotted  a  certain  dollar  amount.    Line  item  budgets  are 
prepared by the Executive Team and entered into the accounting system 
by the beginning of the fiscal year. 

Operating Budget  The  normal  ongoing  operating  costs  incurred  to  operate  the  District 
including  salaries/benefits,  supplies/materials,  repairs/maintenance, 
professional/outside services, and other operating expenses.   

The operating budget is intended to be a budgetary process to which the 
District must adhere.  It requires managers to focus on the most efficient 
expenditure  of  funds  to  support  their  service  levels.  There  is  a  budget 
expenditure  target  established  in  the  Balanced  Scorecard,  and  any 
savings are rolled over into the Sewer Service Fund for the next year. 

Special Projects          Board‐approved  studies  and  projects  outside  of  normal  everyday 
operating expenses. 

 
Procedure 
 
The District prepares an annual budget that is approved by the Board and is adopted at a public 
Board meeting. 
 

A) Timelines 

 Staff informs Board of budget issues via a series of budget workshops and Board 
meetings. 

 Vacancies are analyzed annually by the Executive Team, and adjustments made 
where necessary. 

 The budget is normally approved at the last Board meeting in June. 
 

B) Budget Assumptions 

 Classified salaries are budgeted at one step above current step. 
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 Changes to the CIP, oOperating, or renewal & replacement fund budgets may be 
based  on  economic  condition  (e.g.  inflation),  changes  in  operations,  other 
extraordinary circumstances, or regulatory requirements. 

 Because  certain  revenues,  such  as  connection  fees,  are  subject  to  local  and 
economic conditions, estimates will be conservative. 

 User fees such as sewer service charges will be adjusted as necessary to recover 
the full cost of services provided. 

 CIP  is  budgeted  at  90%  of  estimated  expenditures  from  the  20‐year CIP  plan.  
Changes to this percentage are approved by the Board of Directors. 

 The  goal of  the operating budget  is  to be within 95‐103% of  actual operating 
expenditures. 

 The goal of  the capital budget is to be within 90‐110% of actual expenditures. 

 The  goal of  the  special projects budget  is  to be within  80‐110% of  the  actual 
expenditures for priority one special projects.  

 Vacancy factor is based on a percentage of the salary budget that is projected to 
account for differences between budget and actual expenditures. 

 
C) Amendments to the Approved Budget 

 Operating budget  line  item changes are permitted within a work group by  the 
Work Group Manager. 

 Operating budget  line  item  changes  are permitted between work  groups with 
agreement by the Executive Team. 

 Fund allocation changes must be approved by the Board of Directors. 

 Changes  to  the budget, other  than  those mentioned  above  are not permitted 
without the approval of the General Manager and the Board of Directors. 

 Variances  of  the  approved  budget  – mManagement must  be  able  to  explain 
budget variances (favorable or unfavorable). 

 Unbudgeted items – e.g. an emergency project, must be approved in accordance 
with Purchasing Policy No. 2755. 

 Items  must  be  charged  to  the  correct  account,  whether  or  not  there  are 
adequate  budget  dollars  allocated,  in  the  interest  of  proper  accounting  for 
charges. 

 Special  Projects  –  15%  beyond  allocated  amount  or  any  new  project  requires 
Board approval. 

 Documentation of amendments (e.g. approved Board  item) must be forwarded 
to Accounting so that records can by properly updated.  

 
D) Reporting 

 Budget‐to‐actual  results are available on a monthly basis by  line  item  to  staff, 
and  by  fund  and major  program  to  the  Board  of Directors  and  the  Executive 
Team. 

 A Budget document is produced and available annually in the first month of the 
fiscal year (July).  In addition, the budget is posted on the District’s portal. 
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 Annual financial summary information is posted on the District’s internet site.  

 A Comprehensive Annual Financial Report is posted on the District’s portal. 
 
 
Business Services Responsibility 
 
Business  Services  will  record  and  process  accounting  transactions  in  accordance  with  the 
District’s Budget Policy. 
 
Business  Services must  file  a  copy of  the  adopted budget with  the Alameda County Auditor 
within 60 days after the beginning of the fiscal year, pursuant to CA Government Code Section 
53901. 
 
Business Services must provide monthly budget vs. actual reports to staff  in a timely manner. 
Target is no later than the tenth business day of the month.  
 
Management Responsibility 
 
Management  is  responsible  for monitoring  the budget  and  adhering  to  the District’s Budget 
Policy. 
 
Board of Directors Responsibility 
 
The Board is responsible for reviewing and approving the budget annually. 
 
 
This revision supersedes the versions listed below, which are no longer effective. 
 

Title  Policy #  Effective Date 

Budget Policy  2015  January 8, 2007 

Budget Policy  2015  February 22, 2010 

Budget Policy   2015  March 26, 2013 

 
 
 
Approved by:  Board of Directors 
Author/Owner:  Business Services Manager 
Reviewers:  Executive Team 
Notify Person: Business Services Manager 
Revision Frequency:  Every 3 years 
Next Revision: JuneMay 20241 
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Union Sanitary District Policy 

   

Effective Date:   Budget Policy Policy #2015 
June  2021  Page 1 of 4 
 
 
Policy 
 
It is the policy of Union Sanitary District to adhere to and comply with the budgeting process 
and conventions described herein, to adopt a budget whose revenues are sufficient to support 
operating and capital expenditures, and to maintain the continued financial viability of the 
District, thereby ensuring that the level of services identified in the strategic plan can be 
provided to ratepayers. 
 
Purpose 
 
To provide employees with the procedures for the budget process. 
 
Definitions 
 
Amendment A change to the budget once it has been approved/adopted by the Board 

of Directors. 

Appropriation A funding authorization made by the Board which permits the District to 
incur obligations and to make expenditures of resources.  This typically 
occurs in June with the approval of the final operating and capital 
budgets.  Adoption of the budget authorizes appropriations to the 
various funds, Work Groups and accounts according to the adopted 
budget document. 

Budget A balanced financial plan for a given period, which includes revenues, 
allocations and may include allocations from reserves which finance 
various funds and programs.  The budget is not only a financial plan; it 
also serves as a policy guide, operations guide, and communications 
medium.  It is the foundation of the District’s financial planning and 
control. 

Capital Budget A plan of proposed capital expenditures and the means of financing 
them.  The capital budget is approved as part of the District’s 
consolidated budget which includes both operating and capital outlays 
and is based on a capital improvement program (CIP).  The District 
currently designates the Structural Renewal and Replacement fund as 80 
and the Capacity fund as 90. 
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Financial Plan Establishes management policies, goals, and objectives for all programs 

within the District over a stated year period(s).  The District uses a 
financial model and cost of service analysis (COSA) to aid in determining 
appropriate revenues and expenditures.  Assumptions for the financial 
model are agreed upon by the Executive Team. 

Fiscal Year The beginning and ending period for recording financial transactions.  The 
District has specified July 1st to June 30th as its fiscal year. 

Line Item Budget The operating portion of the budget is detailed to the account number by 
Work Group or Team whereby each account pertinent to a Work Group 
or Team is allotted a certain dollar amount.  Line item budgets are 
prepared by the Executive Team and entered into the accounting system 
by the beginning of the fiscal year. 

Operating Budget The normal ongoing operating costs incurred to operate the District 
including salaries/benefits, supplies/materials, repairs/maintenance, 
professional/outside services, and other operating expenses.   

The operating budget is intended to be a budgetary process to which the 
District must adhere.  It requires managers to focus on the most efficient 
expenditure of funds to support their service levels. There is a budget 
expenditure target established in the Balanced Scorecard, and any 
savings are rolled over into the Sewer Service Fund for the next year. 

Special Projects         Board-approved studies and projects outside of normal everyday 
operating expenses. 

 
Procedure 
 
The District prepares an annual budget that is approved by the Board and is adopted at a public 
Board meeting. 
 

A) Timelines 
• Staff informs Board of budget issues via a series of budget workshops and Board 

meetings. 
• Vacancies are analyzed annually by the Executive Team, and adjustments made 

where necessary. 
• The budget is normally approved at the last Board meeting in June. 

 
B) Budget Assumptions 

• Classified salaries are budgeted at one step above current step. 

31 of 106



Budget Policy  Policy #2015 
 Page 3 of 4 

 
• Changes to the CIP, operating, or renewal & replacement fund budgets may be 

based on economic condition (e.g. inflation), changes in operations, other 
extraordinary circumstances, or regulatory requirements. 

• Because certain revenues, such as connection fees, are subject to local and 
economic conditions, estimates will be conservative. 

• User fees such as sewer service charges will be adjusted as necessary to recover 
the full cost of services provided. 

• CIP is budgeted at 90% of estimated expenditures from the 20-year CIP plan.  
Changes to this percentage are approved by the Board of Directors. 

• The goal of the operating budget is to be within 95-103% of actual operating 
expenditures. 

• The goal of  the capital budget is to be within 90-110% of actual expenditures. 
• The goal of the special projects budget is to be within 80-110% of the actual 

expenditures for priority one special projects.  
• Vacancy factor is based on a percentage of the salary budget that is projected to 

account for differences between budget and actual expenditures. 
 

C) Amendments to the Approved Budget 
• Operating budget line item changes are permitted within a work group by the 

Work Group Manager. 
• Operating budget line item changes are permitted between work groups with 

agreement by the Executive Team. 
• Fund allocation changes must be approved by the Board of Directors. 
• Changes to the budget, other than those mentioned above are not permitted 

without the approval of the General Manager and the Board of Directors. 
• Variances of the approved budget – management must be able to explain budget 

variances (favorable or unfavorable). 
• Unbudgeted items – e.g. an emergency project, must be approved in accordance 

with Purchasing Policy No. 2755. 
• Items must be charged to the correct account, whether or not there are 

adequate budget dollars allocated, in the interest of proper accounting for 
charges. 

• Special Projects – 15% beyond allocated amount or any new project requires 
Board approval. 

• Documentation of amendments (e.g. approved Board item) must be forwarded 
to Accounting so that records can by properly updated.  

 
D) Reporting 

• Budget-to-actual results are available on a monthly basis by line item to staff, 
and by fund and major program to the Board of Directors and the Executive 
Team. 

• A Budget document is produced and available annually in the first month of the 
fiscal year (July).  In addition, the budget is posted on the District’s portal. 
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• Annual financial summary information is posted on the District’s internet site.  
• A Comprehensive Annual Financial Report is posted on the District’s portal. 

 
 
Business Services Responsibility 
 
Business Services will record and process accounting transactions in accordance with the 
District’s Budget Policy. 
 
Business Services must file a copy of the adopted budget with the Alameda County Auditor 
within 60 days after the beginning of the fiscal year, pursuant to CA Government Code Section 
53901. 
 
Business Services must provide monthly budget vs. actual reports to staff in a timely manner. 
Target is no later than the tenth business day of the month.  
 
Management Responsibility 
 
Management is responsible for monitoring the budget and adhering to the District’s Budget 
Policy. 
 
Board of Directors Responsibility 
 
The Board is responsible for reviewing and approving the budget annually. 
 
Approved by:  Board of Directors 
Author/Owner:  Business Services Manager 
Reviewers:  Executive Team 
Notify Person: Business Services Manager 
Revision Frequency:  Every 3 years 
Next Revision: June 2024 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JUNE 14, 2021 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 10 

 
TITLE: Authorize the General Manager to Execute Amendment No. 1 to Task Order 

No 1 with Tanner Pacific, Inc. for the Twin Force Main Relocation – Phase 2 
Project (This is a Motion Item)  

 
SUBMITTED: Paul R. Eldredge, General Manager/District Engineer 
 Sami E. Ghossain, Technical Services Work Group Manager 
 Rollie Arbolante, Customer Service Team Coach 
 
  
Recommendation 
Staff recommends the Board authorize the General Manager to execute Amendment No. 1 to 
Task Order No. 1 with Tanner Pacific, Inc. in the amount of $373,920 to provide additional 
construction management and inspection services for the Twin Force Main Relocation – Phase 
2 Project (Project).  The Project is funded by the developer, Taylor Morrison Homes (TMH). 
 
 
Discussion 
The purpose of the Agreement and Task Order No. 1 was to authorize construction 
management and inspection services to Tanner Pacific, Inc. for the construction of Phase 2 of 
the Twin Force Main Relocation Project.  See attached project location map. 
 
At the time of execution of Task Order No. 1, the anticipated level of effort by Tanner Pacific 
would begin in July 2020 and conclude by December 2020.    However, the project was delayed  
and the Second Amendment to the Pipeline Relocation Agreement with TMH extended the 
completion date of the Phase II work to December 31, 2021.  Therefore, Amendment No. 1 to 
Task Order No. 1 with Tanner Pacific is needed to provide for the additional construction 
management and inspection services. 
 
Funds available under Task Order No. 1 are being used towards construction management and 
inspection services provided in the months of January through May 2021.  Amendment No. 1 
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provides for additional services from June 2021 through January 2022.  In accordance with the 
Pipeline Relocation Agreement, TMH is ultimately responsible for the cost of construction 
management and will reimburse the District for the costs incurred under this task order and 
amendment.  TMH has been notified of the proposed Amendment and had no objections to it. 
 
The total amounts for the Project’s agreement with Tanner Pacific are summarized in the table 
below: 

Description Amount 
Task Order No. 1 – Construction Management and Inspection 
Services $276,325 

Amendment No. 1 to Task Order No. 1 – Additional 
Construction Management and Inspection Services $373,920 

Total for this Agreement $650,245 
 
Background 
In September 2011, the City of Newark approved the Dumbarton Transit-Oriented 
Development Specific Plan. The plan includes the construction of up to 2,500 residential units, a 
neighborhood retail center, future transit station, and necessary infrastructure to support these 
uses. William Lyon Homes (acquired by Taylor Morrison Homes) was the developer who 
constructed 553 residential units for a portion of the development known as the Torian 
property.  
 
The District owns and operates twin 33-inch diameter reinforced concrete force mains that 
convey wastewater flows from the Irvington Pump Station to the Alvarado Treatment Plant in 
Union City. The force mains traverse the development from south to north where it crosses an 
Alameda County Flood Control channel. The force mains continue within an easement on a 
proposed wetlands parcel and within the Hickory Street right-of-way, then within an easement 
over two private properties, and finally across the City and County of San Francisco (CCSF) right-
of-way and the San Mateo County Transit right-of-way before connecting to the Newark Pump 
Station. 
 
Part of the Torian property development involved creation of a wetland preserve at the 
southwestern corner of the property to partially mitigate wetlands fill over areas. A portion of 
the USD force main runs beneath the proposed Wetland Reserve, and, as part of William Lyon 
Home’s permitting for the Torian Project, the Regional Water Quality Control Board’s 401 
permit condition required the developer to obtain authorization from the District Board.  
 
Force Main Relocation and Agreement 
District staff required WLH to submit a feasibility report to investigate the impacts of the 
development on the existing force mains.  The feasibility report was extensively reviewed, and 
a presentation was provided at a special Board workshop held March 9, 2015, with a follow-up 
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staff report and resolution that was approved by the Board at the Board Meeting of April 13, 
2015.  Subsequently, the Board approved Resolution No. 2819, authorizing execution of a 
pipeline relocation agreement with WLH on October 16, 2017. 
 
In addition to defining the phasing and the scope of work, the agreement, among other things, 
included the following: 
 
• Construction Management selection and cost responsibility (USD selection; WLH cost); 
• Construction work plan detailing protection of the existing force mains during construction 
• Limits of the force main relocation, phasing of the work; 
• Demolition of the old Newark Treatment Plant as part of Phase I, at no cost to the District; 
• Details for a concrete cap, as an interim measure, to allow the construction of Hickory 

Street to take place while existing force mains are in operation. 
 
Construction of Phase 1 included the relocation of a portion of the District’s twin force mains as 
well as the construction of a concrete cap, to allow the construction of Hickory Street by 
William Lyon Homes, and the demolition of the old Newark Treatment Plant.   
 
There were two amendments to the Pipeline Relocation Agreement with William Lyon 
Homes/Taylor Morrison Homes that extended the project construction term due to various 
delays.  The first amendment extended the original completion date of the relocation project 
from October 15, 2018, to December 15, 2020.  The second amendment extended the 
completion date of the relocation project further to December 31, 2021. 
 
Previous Board Action 
April 13, 2015, the Board adopted Resolution No. 2755 Making Responsible Agency Findings 
Pursuant to the California Environmental Quality Act (CEQA) for the City of Newark Dumbarton 
Transit-Oriented Development Specific Plan Area, and Approve Abandonment of the Force 
Mains Within the Wetlands Parcel For The Development. 
 
October 16, 2017, the Board adopted Resolution 2819 Authorizing Execution of a Pipeline 
Relocation Agreement with William Lyon Homes. 
 
November 13, 2017, the Board authorized the General Manager to execute an Agreement and 
Task Order No. 1 with Tanner Pacific, Inc for the Twin Force Main Relocation – Phase 1 Project. 
 
March 3, 2020, the Board authorized the General Manager to execute the First Amendment to 
the Pipeline Relocation Agreement with Taylor Morrison Homes. 
 
August 24, 2020, the Board authorized the General Manager to Execute Agreement and Task 
Order No. 1 with Tanner Pacific, Inc. for the Twin Force Main Relocation – Phase 2 Project. 
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November 9, 2020,  the Board adopted Resolution No. 2916 Approving a Second Amendment 
to the Pipeline Relocation Agreement with William Lyon Homes, Inc., a wholly owned subsidiary 
of Taylor Morrison Home Corporation, and Authorized Execution of Documents to Effectuate 
the Terms of the Pipeline Relocation Agreement. 
 
PRE/SEG/RA;mb 
 
Attachments - Project Location Map 
  Amendment No. 1 
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TWIN FORCE MAIN RELOCATION PROJECT 
 

AMENDMENT No. 1 

TO 

TASK ORDER NO. 1 

TO 

AGREEMENT 

BETWEEN 

UNION SANITARY DISTRICT 

AND 

TANNER PACIFIC, INC. 

FOR 

PROFESSIONAL SERVICES 

Dated ___________________ 
 
 

 
1. PURPOSE 
 

The purpose of this Amendment is to extend the Task Order Construction 
Management and Inspection services for the Twin Force Main Relocation 
Project through the delayed Project completion. It is currently anticipated 
that work under this Amendment will be completed by January 31, 2022. 

 
 
2. PROJECT COORDINATION 
 
 All work related to this task order shall be coordinated through the District’s 

Project Manager, Rollie Arbolante, P.E. 
 
3. SCOPE OF SERVICES 
 
 The Scope of Services associated with this Amendment are as described in 

the Task Order No. 1, Exhibit A 
 

 
4. DELIVERABLES 
 

Engineer shall provide the deliverables as defined in the Task Order No. 1, 
Exhibit A.  
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5. PAYMENT TO THE ENGINEER 
 
 Payment to the Engineer shall be as called for in Article 2 of the Agreement.  

The cost ceiling shall be increased by $373,920 to a total amount of 
$650,245.  A summary of the anticipated distribution of cost and manpower 
is shown in Attachment A. 

 
The following table summarizes all previously executed and proposed task 
orders and amendments under the Agreement: 

 

Task Order / 
Amendment 

Not to Exceed 
Amount 

Board 
Authorization 

Required? 

District Staff 
Approval 

Task Order No. 1 – 
Construction 
Management and 
Inspection Services 

$276,325 Yes Paul Eldredge 

Amendment No. 1 to TO1 
- Construction 
Management and 
Inspection Services 

$373,920 Yes Paul Eldredge 

Total $650,245  

 
6. TIME OF COMPLETION 
 

It is currently anticipated that the work under this Amendment will be 
completed by January 31, 2022. 

 

7. KEY PERSONNEL 
 
 Engineering personnel assigned to this Task Order No. 1 are as follows: 
 
 Role Key Person to be Assigned 
 Principal In Charge Michael K. Jaeger, P.E. 
 CM Michael Yeraka, P.E. 
 OE Sarah Adams, P.E. 
 Inspector Thomas (TJ) Hanson 
  
 
 Key personnel shall not be changed except in accordance with Article 8 of 

the Agreement. 
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IN WITNESS WHEREOF, the parties hereto have made and executed this 
Amendment No. 1 to Task Order No. 1 as of ____________________and therewith 
incorporate it as part of the Agreement. 

 
DISTRICT ENGINEER 
 
Union Sanitary District Tanner Pacific, Inc. 
 
 
By: ________________________ By:              
      Paul R. Eldredge, P.E. William Tanner, P.E. 
     General Manager/District Engineer CEO 
 
Date:                                                     Date:              
 
 
   By:     
 Michael K. Jaeger, P.E. 
 C55691 
 Principal/Chief Marketing Officer 
 (CMO) 
 
   Date:   
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EXHIBIT   B

Close Out
Hours Rate Amount Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22

Construction Management Team
Project Manager M. Jaeger (Allowance) 5,000$        
Constructon Manager M. Yeraka 280 200$     56,000$      40          40          40          40          40          40          20          20                    
Office Engineer S. Adams 440 130$     57,200$      60          60          60          60          60          60          40          40                    
Inspector TJ Hanson 1,120 185$     207,200$    160        160        160        160        160        120        120        80                    
CM Subtotal 325,400$    

Other Direct Costs
2nd Inspector 160 185$     29,600$      40 40 40 40
Inspector Vehicle 7.5 1,200$  9,000$        1 1 1 1 1 1 1 0.5

Contruction Trailer
Monthly Rental (See Note 1) 8.0 975$     7,800$        1 1 1 1 1 1 1 1.0
Trailer Furniture 8.0 206$     1,648$        1 1 1 1 1 1 1 1.0

Sub-Total 9,448$        
Mark Up (5%) 472$           

Trailer Subtotal 9,920$        

ODC Subtotal 48,520$      

TOTAL 1,840         373,920$    300        300        300        300        260        220        180        140                  

NOTES:
1.  The Monthly Rental Rate for the construction trailer includes the following:  $588/mo trailer rental; $387/mo amortized cost of one time fees for install and removal. If the project
      sooner than the 8 month time frame shown, TPI will provide an invoice for any remaining costs for trailer rental and removal.

Budget

Union Sanitary District
 Twin Force Main Relocation - Phase 2: Amendment No. 1

Tanner Pacific, Inc. - Staff Effort and Budget Estimate for Construction Management Services
May 27, 2021
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Directors 
Manny Fernandez 
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Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
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Attorney 

 
JUNE 14, 2021 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 11 

 
TITLE:  Authorize the General Manager to Execute an Agreement and Task Order No. 

1 with Carollo Engineers, Inc. for the Emergency Outfall Improvements Project, 
Cathodic Protection System  Improvements Project, and FY21 Gravity Sewer 
Rehabilitation/Replacement Project ‐ Phase VII (This is a motion item)  

 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
  Sami E. Ghossain, Technical Services Work Group Manager 
  Raymond Chau, CIP Team Coach 

Thomas Lam, Associate Engineer 
Andrew Baile, Assistant Engineer 

 
 
Recommendation 
Staff recommends the Board authorize the General Manager to execute an agreement and Task 
Order  No.  1  with  Carollo  Engineers,  Inc.  (Carollo)  in  the  amount  of  $306,453  to  provide 
construction management  services  for  the  Emergency Outfall  Improvements  Project  (Outfall 
Project), Cathodic Protection System Improvements Project (Cathodic Project), and FY21 Gravity 
Sewer Rehabilitation/Replacement Project – Phase VII (GSRR7 Project). 
 
 
Discussion 
The purpose of this task order is to authorize construction management and inspection services 
during construction of the Outfall Project, Cathodic Project, and GSRR7 Project. 
 
Staff selected Carollo through a Request for Proposal process.  The scope of services and fees of 
Task Order No. 1 with Carollo are summarized below: 
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Task Description  Fee 

Construction Management and Inspection 
Services (7‐month duration) 

 Construction Oversight 

 Project Communication 

 Project Reporting / Records Review 

$262,500 

Other Direct Costs  $43,953 

Task Order No. 1 Not to Exceed Fee   $306,453 

 
The  total not  to exceed  fee of $306,453  is 12.4 percent of  the  total  construction amount of 
$2,478,551 for all three projects.  For projects of this size and scope, staff expects the fee to be 
in the range of 10 to 13 percent.  As a comparison, staff executed an agreement and task order 
with another consultant for providing construction management services for the Aeration Blower 
No. 11 Project and the Centrifuge Building  Improvements Project, both of which are currently 
under construction, in the amount of $258,800, or 11.1 percent of the total construction cost of 
$2,340,000. 
 
Staff has reviewed this price proposal and found it to be reasonable considering the scope of the 
three projects.   All work under  this  task order,  including project  close out phase  services,  is 
expected to be completed by December 31, 2021. 
 
Background 
On May 10, 2021, the Board awarded the construction contract for the Outfall Project to Garney 
Pacific, Inc.  Staff expects the Notice to Proceed (NTP) to issue for the Outfall Project in June 2021. 
 
On April 26, 2021,  the Board  awarded  the  construction  contract  for  the Cathodic Project  to 
Corrpro Companies, Inc.  Staff expects to issue the NTP for the Cathodic Project in June 2021. 
 
On April 26, 2021, the Board awarded the construction contract for the GSRR7 Project to Casey 
Construction, Inc.  Staff expects to issue the NTP for the GSRR7 Project in June 2021. 
 
The Outfall and Cathodic projects will have a 7‐months construction duration while the GSRR7 
project  will  have  a  5‐months  construction  duration,  and  all  projects  will  be  constructed 
concurrently.   The Outfall Project will take place at the Alvarado Wastewater Treatment Plant 
(Plant), the Cathodic Project will take place at the Plant and the Newark Pump Station (PS), and 
the GSRR7 Project will take place at multiple locations within public right‐of‐way and on private 
property throughout the cities of Union City and Fremont. 
 
Emergency Outfall Improvements Project 
 
The District’s Alvarado Effluent Pump Station normally pumps the final effluent from the Plant to 
the East Bay Dischargers Authority (EBDA) system where the combined effluent from the EBDA 
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agencies is dechlorinated and discharged from the EBDA Common Outfall to Lower San Francisco 
Bay.  The District has an NPDES permit to discharge final effluent to Old Alameda Creek through 
the Emergency Outfall pipeline and flap gate during wet weather and when the capacity of the 
EBDA  system  is maximized.    The District  doses  calcium  thiosulfate  to  dechlorinate  the  final 
effluent prior to discharging to the creek. 
 
The  Emergency Outfall pipeline exits  the Plant  at  the northwest  corner of  the property  and 
crosses  the  levee  road  owned  by  the Alameda  County  Flood  Control & Water  Conservation 
District (ACFC&WCD) before extending into the Old Alameda Creek.  The creek is influenced by 
the  tidal  cycle, and  the Emergency Outfall  flap gate  is normally  submerged below  the water 
during high  tides and  is exposed during  low  tides.   This presents a maintenance challenge as 
water brings  in sediment that routinely buries the flap gate and promotes vegetation growth, 
which then impedes the operation of the flap gate.  The District currently inspects the flap gate 
every month and schedules staff to clear the vegetation growth.   
 
The purpose of the Project  is to make  improvements to the Emergency Outfall to reduce the 
maintenance  activities  associated  with  the  Emergency  Outfall  flap  gate  and  increase  the 
reliability of its operation during wet weather events. 
 
Brown  and  Caldwell  completed  the  Project’s  design  in  January  2021.    The  Project’s  scope 
includes: 

 Replacement of 48‐inch diameter pipeline that extends into Old Alameda Creek. 

 Rehabilitation of the existing 48‐inch diameter pipeline under the ACFC&WCD levee road 

by slip‐lining. 

 Construction of a redundant, parallel, 48‐inch diameter pipeline from the Old Alameda 

Creek to inside the Plant property line. 

 Construction of a new riser pipe and cap on the new redundant pipeline to allow access 

for inspection and cleaning. 

 Installation  of  a  temporary  sheet  pile  cofferdam  in  Old  Alameda  Creek  to  allow 

construction of the new concrete outlet structure. 

 Construction of a concrete outlet structure consisting of a slab, headwalls, and wing walls. 

 Construction of an access vault and drainage piping system on the existing outfall pipeline 

located in the Plant property. 

 Implementation  of  all  mitigation  measures  in  the  Project’s  Mitigated  Negative 

Declaration and Mitigation Monitoring and Reporting Plan. 

 Bypass contingency allowance, when directed by the District, will provide a bypass piping 

system to discharge final effluent to the Old Alameda Creek if construction impacts the 

availability of the emergency outfall during wet weather. 
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Cathodic Protection System Improvements Project 
 
The District  operates  cathodic  protection  systems  to  protect  its  underground  steel  and  iron 
pipelines and appurtenances from corrosion.  These systems are located at the Plant, Newark PS, 
Irvington PS, and sites where the twin force main pipelines and steel casings cross under major 
roadways and railroads.  The cathodic protection systems are a combination of sacrificial anodes 
installed  in  shallow  excavations  and  anodes  installed  in  a  deep well  and  energized  using  a 
rectifier.    The  type  of  system  is  dependent  on  the  quantity  and  proximity  of  steel  and  iron 
pipelines within an area.  The cathodic protection systems are designed to sacrificially degrade 
the anodes and impede corrosion of the pipelines. 
 
Staff annually tests and measures the cathodic protection systems to monitor the effectiveness 
of the anodes and rectifiers.  In 2018, the District hired JDH to review the data and evaluate the 
condition of the cathodic protection systems.  JDH presented its findings and recommendations 
in the 2018 Annual Survey and Cathodic Protection Condition Assessment Report (Report).  The 
Report provided a plan to repair, replace, or upgrade the existing cathodic protection systems 
during the next 10 years. 
 

Newark Pump Station 
The  cathodic  protection  system  improvements  at  the  Newark  PS  were  one  of  the 
recommendations  in  the  Report.    The  Newark  PS  system, which  consists  entirely  of 
sacrificial anodes in shallow excavations, was installed in 2004 as part of the Pump Station 
Force Main Corrosion Repairs Project.  JDH found that most of the sacrificial anodes are 
nearly depleted.  New anodes were recommended to be installed for corrosion protection 
of the underground steel pipelines which range in diameters between 24‐inches and 48‐
inches.    The  cathodic  protection  pipeline  test  station  terminal  boards  were  also 
recommended to be replaced. 

The  improvements  for  the Newark Pump Station Cathodic Protection System Upgrade 
Project  were  subsequently  included  in  the  current  Cathodic  Protection  System 
Improvements Project.  Staff had anticipated more favorable bids for a larger project that 
combined cathodic protection system improvements at the Plant and Newark PS. 

Plant 
One of the Report’s recommendations was to replace seven oil‐cooled rectifiers with air‐
cooled rectifiers.  The oil‐cooled rectifiers are in poor condition, and they tend to overheat 
and are hard to maintain due to the difficulty in replacing the oil.  The seven oil‐cooled 
rectifiers are located near the following structures in the Plant: 

 Headworks Building 

 Primary Clarifiers 1‐4 Building 

 West Blower Building 

 Control Box No. 3 

 Alvarado Effluent Pump Station 
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 Thickener No. 3 

 Thickener No. 4 

The Report also recommended replacing the deep anode well located at the Heating and 
Mixing Building No. 3 because the anodes are nearly depleted.  A new deep anode well 
will be  installed, and the existing deep anode well will be “destroyed” pursuant to the 
California Well  Standards  issued  by  the  California  Department  of Water  Resources.  
Additionally, the Report also recommended an inactive deep anode well located at the 
West Blower Building be “destroyed” as  it was  replaced with a new deep anode well 
several years ago. 

Project Scope 
JDH provided design services for the Newark Pump Station Cathodic Protection System 
Project when it was previously bid.  V&A Consulting Engineers completed the design of 
improvements to the Plant’s cathodic protection system.  The Project’s scope includes: 

 Plant 
o Replacement of seven existing oil‐cooled  rectifiers with air‐cooled  rectifiers 

located throughout the Plant. 
o Installation of one new 250‐foot‐deep anode well located east of the Heating 

and Mixing Building No. 3. 
o Destruction of  two existing deep anode wells  located near  the Heating and 

Mixing Building No. 3 and the West Blower Building pursuant to the California 
Well Standards issued by the California Department of Water Resources. 

 Newark PS 
o Installation of new buried (shallow depth) sacrificial anodes at 10 locations to 

protect the underground steel pipelines which range in diameters from 24 to 
48 inches. 

o Replacement of 10 existing cathodic protection test station terminal boards. 

 
FY21 Gravity Sewer Rehabilitation/Replacement Project – Phase VII 
 
The District’s  routine  television  inspection  and  Basin Master  Plan Updates  of  the  collection 
system  identifies pipelines with maintenance challenges and structural defects such as cracks, 
sags, breaks, and offset joints.  Several sewers have been identified as having structural defects 
in need of open‐cut repair.   Due  to  their  locations, difficult soil conditions, or depth of  these 
sewers, staff determined the repair work to be done by a contractor. 
 
West Yost Associates completed the Project’s design in March 2020.  Staff deferred bidding the 
Project for one year due to the uncertainty of the State and County Health Orders in response to 
the COVID‐19 Pandemic. 
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The current FY21 Project is the seventh phase of the miscellaneous spot repair projects, and the 
scope will include: 

1. Replacing the sewer mains to address sags at three locations in the city of Fremont on 

Greenwood Drive, Hansen Street, and Gurdwara Road. 

2. Relocating a sewer main that crosses a fault zone on Appian Way in the city of Union City.  

The fault zone relocation includes installation of a high‐density polyethylene pipe (HDPE), 

that will allow the pipe to have some degree of flexibility as the fault shifts. 

3. Installing cured‐in‐place‐pipe (CIPP) in a sewer main located within a backyard easement 

at Gurdwara Road in the city of Fremont. 

4. Rehabilitating  the retaining wall supporting a sewer main and a portion of  the access 

road within  the Pine  Street easement  in  the  city of  Fremont.   The  rehabilitation will 

include replacing some of the wood lagging boards that are in poor condition, improving 

to the access road drainage, and re‐grading the access road along the retaining wall. 

5. Repairing three offset laterals at the sewer main on Omar Street in the city of Fremont. 

 
 
Previous Board Action 
 
Emergency Outfall Improvements Project 
 
November 13, 2017, the Board authorized the General Manager to execute Task Order No. 2 with 
Brown and Caldwell to provide design services for the Outfall Project. 
 
June 25, 2018, the Board conducted a public hearing to receive comments regarding the Initial 
Study and Mitigated Negative Declaration  (MND)  for the Outfall Project.   No comments were 
received at the public hearing. 
 
December 10, 2018, the Board adopted the MND and Mitigation Monitoring and Reporting Plan 
for the Outfall Project for the purpose of filing the Notice of Determination. 
 
July 22, 2019, the Board authorized the General Manager to execute a lease agreement with the 
California State Lands Commission for the use, operation, and maintenance of an existing 48‐inch 
diameter  reinforced  concrete  emergency  outfall  pipeline,  concrete  outlet  structure,  access 
stairway, riprap chute, and temporary sheet pile cofferdam located along the Old Alameda Creek 
Flood Control Channel in the City of Union City. 
 
April 13, 2020, the Board authorized the General Manager to execute Amendment No. 3 to Task 
Order No. 2 with Brown and Caldwell to provide additional design services for the Outfall Project. 
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May 10, 2021,  the Board awarded  the construction contract  for  the Outfall Project  to Ganey 
Pacific, Inc. in the amount of $1,399,700. 

May 24, 2021,  the Board authorized  the General Manager  to execute Task Order No. 3 with 
Brown and Caldwell to provide engineering services during construction for the Outfall Project. 

Cathodic Protection System Improvements Project  

April  22,  2019,  the  Board  rejected  all  bids  received  for  the Newark  Pump  Station  Cathodic 
Protection System Upgrade Project and authorized staff to re‐bid the project. 

June 24, 2019, the Board rejected the sole bid received for the Newark Pump Station Cathodic 
Protection System Upgrade Project. 

November  9,  2020,  the  Board  rejected  all  bids  received  for  the  Cathodic  Protection  System 
Improvements Project and authorized staff to re‐bid the project. 

April 26, 2021, the Board awarded the construction contract for the Cathodic Protection System 
Improvements Project to Corrpro Companies, inc. in the amount of $483,800. 

May 10, 2021, the Board authorized the General Manager to execute Task Order No. 2 with V&A 
Consulting Engineers, Inc. to provide engineering services during the construction of the Cathodic 
Project. 

FY21 Gravity Sewer Rehabilitation/Replacement Project – Phase VII 

October 28, 2019, the Board authorized the General Manager to execute an agreement and Task 
Order  No.  1  with  West  Yost  Associates  to  provide  design  services  for  the  Gravity  Sewer 
Rehabilitation/Replacement Project ‐ Phase VII. 

April  26,  2021,  the  Board  awarded  the  construction  contract  for  the  FY21  Gravity  Sewer 
Rehabilitation/Replacement Project – Phase VII  to Casey Construction,  Inc.  in  the  amount of 
$595,051. 

PRE/SEG/RC/TL/AB;mb 

Attachments:  Agreement 
Task Order No. 1 
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EMERGENCY OUTFALL IMPROVEMENTS PROJECT 

CATHODIC PROTECTION SYSTEM IMPROVEMENTS PROJECT 

FY 21 GRAVITY SEWER REHABILITATION/REPLACEMENT PROJECT – PHASE VII 

 

AGREEMENT 

BETWEEN 

UNION SANITARY DISTRICT 

AND 

CAROLLO ENGINEERS, INC. 

FOR 

PROFESSIONAL SERVICES 

 
 
THIS IS AN AGREEMENT MADE AS OF ______________________, BETWEEN 
UNION SANITARY DISTRICT (hereinafter referred to as District), and CAROLLO 
ENGINEERS, INC. (hereinafter referred to as Engineer). 
 
WITNESSETH: 
 
WHEREAS, District intends to construct the Emergency Outfall Improvements 
Project, Cathodic Protection System Improvement Project, and FY 21 Gravity Sewer 
Rehabilitation/Replacement Project – Phase VII (hereinafter referred to as Projects), 
and, 
 
WHEREAS, District requires certain professional services in connection with the 
Project (hereinafter referred as Services); and 
 
WHEREAS, Engineer is qualified and prepared to provide such Services; 
 
NOW, THEREFORE, in consideration of the promises contained herein, the parties 
agree as follows: 
 
 
ARTICLE 1 - SERVICES TO BE PERFORMED BY ENGINEER 
 
1.1 Specific Services and the associated scope of services, payment, 

schedule, and personnel will be defined in specific Task Order as mutually 
agreed by District and Engineer. 

 
1.2 All Task Orders will by reference incorporate the terms and conditions of 

this Agreement, and become formal amendments hereto. 
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ARTICLE 2 - COMPENSATION 
 
2.1 Compensation for consulting services performed under this Agreement shall 

include: 
 

(1) Direct labor costs, multiplied by an agreed upon fixed factor (the 
Multiplier), to compensate for fringe benefits, indirect costs, and 
profit. 

 
(2) Non-labor direct project charge not included in the fixed factor 

and acceptable, without any markup. 
 
(3) Subconsultant costs, with a maximum markup of 5%. 

 
Definitions are as follows: 
 

(a) Direct labor is salaries and wages paid to personnel for time 
directly chargeable to the project.  Direct labor does not include 
the cost of Engineer’s statutory and customary benefits, such as 
sick leave, holidays, vacations, and medical and retirement 
benefits nor the cost of the time of executive and administrative 
personnel and others whose time is not identifiable to the project. 

 
(b) Fringe benefits include Engineer’s statutory and customary 

benefits, such as sick leave, holidays, vacations, medical and 
retirement benefits, incentive pay, tuition, and other costs 
classified as employee benefits. 

 
(c) Indirect costs are allocations of costs that are not directly 

chargeable to a specific engagement and are commonly referred 
to as Engineer’s overhead.  Indirect costs include provisions for 
such things as clerical support, office space, light and heat, 
insurance, statutory and customary employee benefits, and the 
time of executive and administrative personnel and others whose 
time is not identifiable to the Project or to any other 
project.  Under no circumstances can the same labor costs be 
charged as direct labor and also appear at the same time as 
indirect costs, and vice versa. 

 
(d) The Multiplier is a multiplicative factor which is applied to direct 

labor costs, and compensates Engineer for fringe benefits and 
indirect costs (overhead) and profit. 

 
(e) Other non-labor direct project charges shall be included in the 

overhead and these charges include typical expenses as cost of 
transportation and subsistence, printing and reproduction, 
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computer time and programming costs, identifiable supplies, 
outside consultant’s charges, subcontracts, and charges by 
reviewing authorities.” 

 
Alternatively, the District and the Engineer may agree to utilize the fully-
encumbered hourly rates and fees for Services performed by the 
Engineer.  These hourly rates and fees shall be based on the Engineer’s 
rate schedule published at the time this Agreement or Task Order is 
executed and shall be attached to each applicable Task Order. 

 
2.2 Reimbursement for mileage shall not exceed the prevailing Internal 

Revenue Service’s standard mileage rate. 
 
2.3 A Cost Ceiling will be established for each Task Order which is based 

upon estimated labor-hours and cost estimates. Costs as described 
above, comprising direct labor, overhead cost, and other direct costs, 
shall be payable up to a Cost Ceiling as specified in the Task Order.  A 
Maximum Fee Ceiling, or Task Order Firm Ceiling, will also be established 
for each Task Order which includes the Cost Ceiling plus the Professional 
Fee. 

 
2.4 Engineer shall invoice District monthly for the actual costs incurred, and 

a pro-rated portion of the Professional Fee for work performed during the 
previous month.  If the Maximum Fee Ceiling is reached, the Engineer will 
complete the agreed-upon work for the Maximum Fee Ceiling.  With 
District staff approval, labor hours may be reallocated within the tasks 
without renegotiation in such a manner so as not to exceed the Maximum 
Fee Ceiling. 

 
2.5 The Engineer shall provide the District with a review of the budget 

amounts when 75 percent of the Cost Ceiling for any task has been 
expended.  Engineer may request a revision in the Cost Ceiling for 
performance of this Agreement, and will relate the rationale for the 
revision to the specific basis of estimate as defined in the Scope of 
Services.  Such notification will be submitted to the District at the earliest 
possible date.  The authorized Cost Ceiling shall not be exceeded without 
written approval of the District. 

 
2.6 The Professional Fee will not be changed except in the case of a written 

amendment to the Agreement which alters the Scope of Services.  District 
and Engineer agree to negotiate an increase or decrease in Cost Ceiling 
and Professional Fee for any change in Scope of Services required at any 
time during the term of this Agreement.  Engineer will not commence work 
on the altered Scope of Services until authorized by District. 
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2.7 Direct labor rates are subject to revision to coincide with Engineer’s 
normal salary review schedule.  Adjustments in direct labor rates shall not 
affect the firm ceiling without prior written authorization of the District. 

 
2.8 District shall pay Engineer in accordance with each Task Order for 

Services. 
 
2.9 Engineer shall submit monthly statements for Services rendered.  District 

will make prompt monthly payments in response to Engineer's monthly 
statements. 

 
 
ARTICLE 3 - PERIOD OF SERVICE 
 
3.1 Engineer's services will be performed and the specified services rendered 

and deliverables submitted within the time period or by the date stipulated 
in each Task Order. 

 
3.2 Engineer's services under this Agreement will be considered complete 

when the services are rendered and/or final deliverable is submitted and 
accepted by District. 

 
3.3 If any time period within or date by which any of the Engineer's services 

are to be completed is exceeded through no fault of Engineer, all rates, 
measures and amounts of compensation and the time for completion of 
performance shall be subject to equitable adjustment. 

 
 
ARTICLE 4 - DISTRICT'S RESPONSIBILITIES 
 
District will do the following in a timely manner so as not to delay the services of 
Engineer. 
 
4.1 Provide all criteria and full information as to District's requirements for the 

services assignment and designate in writing a person with authority to 
act on District's behalf on all matters concerning the Engineer's services. 

 
4.2 Furnish to Engineer all existing studies, reports and other available data 

pertinent to the Engineer's services, obtain or authorize Engineer to 
obtain or provide additional reports and data as required, and furnish to 
Engineer services of others required for the performance of Engineer's 
services hereunder, and Engineer shall be entitled to use and rely upon 
all such information and services provided by District or others in 
performing Engineer's services under this Agreement. 
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4.3 Arrange for access to and make all provisions for Engineer to enter upon 
public and private property as required for Engineer to perform services 
hereunder. 

 
4.4 Perform such other functions as are indicated in each Task Order related 

to duties of District. 
 
4.5 Bear all costs incident to compliance with the requirements of this Section. 
 
 
ARTICLE 5 - STANDARD OF CARE 
 
5.1 Engineer shall exercise the same degree of care, skill, and diligence in 

the performance of the Services as is ordinarily provided by a professional 
Engineer under similar circumstance and Engineer shall, at no cost to 
District, re-perform services which fail to satisfy the foregoing standard of 
care. 

 
 
ARTICLE 6 - OPINIONS OF COST AND SCHEDULE 
 
6.1 Since Engineer has no control over the cost of labor, materials, equipment 

or services furnished by others, or over contractors', subcontractors', or 
vendors' methods of determining prices, or over competitive bidding or 
market conditions or economic conditions, Engineer's cost estimate and 
economic analysis shall be made on the basis of qualification and 
experience as a professional engineer. 

 
6.2 Since Engineer has no control over the resources provided by others to 

meet contract schedules, Engineer's forecast schedules shall be made on 
the basis of qualification and experience as a professional Engineer. 

 
6.3 Engineer cannot and does not guarantee that proposals, bids or actual 

project costs will not vary from his cost estimates or that actual schedules 
will not vary from his forecast schedules. 

 
 
ARTICLE 7 - SUBCONTRACTING 
 
7.1 No subcontract shall be awarded by Engineer until prior written approval 

is obtained from the District. 
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ARTICLE 8 - ENGINEER-ASSIGNED PERSONNEL 
 
8.1 Engineer shall designate in writing an individual to have immediate 

responsibility for the performance of the services and for all matters 
relating to performance under this Agreement.  Key personnel to be 
assigned by Engineer will be stipulated in each Task Order.  Substitution 
of any assigned person shall require the prior written approval of the 
District, which shall not be unreasonably withheld.  If the District 
determines that a proposed substitution is not responsible or qualified to 
perform the services then, at the request of the District, Engineer shall 
substitute a qualified and responsible person. 

 
 
ARTICLE 9 - OWNERSHIP OF DOCUMENTS 
 
9.1 All work products, drawings, data, reports, files, estimate and other such 

information and materials (except proprietary computer programs, 
including source codes purchased or developed with Engineer monies) 
as may be accumulated by Engineer to complete services under this 
Agreement shall be owned by the District. 

 
9.2 Engineer shall retain custody of all project data and documents other than 

deliverables specified in each Task Order, but shall make access thereto 
available to the District at all reasonable times the District may request.  
District may make and retain copies for information and reference. 

 
9.3 All deliverables and other information prepared by Engineer pursuant to 

this Agreement are instruments of service in respect to this project.  They 
are not intended or represented to be suitable for reuse by District or 
others on extensions of this Project or on any other project.  Any reuse 
without written verification or adaptation by Engineer for the specific 
purpose intended will be at District's sole risk and without liability or legal 
exposure to Engineer; and District shall indemnify and hold harmless 
Engineer against all claims, damages, losses, and expenses including 
attorney's fees arising out of or resulting from such reuse.  Any such 
verification or adaptation will entitle Engineer to further compensation at 
rates to be agreed upon by District and Engineer. 

 
 
ARTICLE 10 - RECORDS OF LABOR AND COSTS 
 
10.1 Engineer shall maintain for all Task Orders, records of all labor and costs 

used in claims for compensation under this Agreement.  Records shall 
mean a contemporaneous record of time for personnel; a methodology 
and calculation of the Multiplier for fringe benefits and indirect costs; and 
invoices, time sheets, or other factors used as a basis for determining 
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other non-labor Project charges.  These records must be made available 
to the District upon reasonable notice of no more than 48 hours during 
the period of the performance of this Agreement. 

 
10.2 After delivery of Services (completion of Task Orders) under this 

Agreement, the Engineer's records of all costs used in claims for 
compensation under this Agreement shall be available to District's 
accountants and auditors for inspection and verification.  These records 
will be maintained by Engineer and made reasonably accessible to the 
District for a period of three (3) years after completion of Task Orders 
under this Agreement. 

 
10.3 Engineer agrees to cooperate and provide any and all information 

concerning the Project costs which are a factor in determining 
compensation under this Agreement as requested by the District or any 
public agency which has any part in providing financing for, or authority 
over, the Services which are provided under the Agreement. 

 
10.4 Failure to provide documentation or substantiation of all Project costs 

used as a factor in compensation paid under Article 2 hereof will be 
grounds for District to refuse payment of any statement submitted by the 
Engineer and for a back charge for any District funds, including interest 
from payment; or grant, matching, or other funds from agencies assisting 
District in financing the Services specified in this Agreement. 

 
 
ARTICLE 11 - INSURANCE 
 
Engineer shall provide and maintain at all times during the performance of the 
Agreement the following insurances: 
 
11.1 Workers' Compensation and Employer's Liability Insurance for protection 

of Engineer's employees as required by law and as will protect Engineer 
from loss or damage because of personal injuries, including death to any 
of his employees. 

 
11.2 Comprehensive Automobile Liability Insurance.  Engineer agrees to carry 

a Comprehensive Automobile Liability Policy providing bodily injury 
liability.  This policy shall protect Engineer against all liability arising out 
of the use of owned or leased automobiles both passenger and 
commercial.  Automobiles, trucks, and other vehicles and equipment 
(owned, not owned, or hired, licensed or unlicensed for road use) shall be 
covered under this policy.  Limits of liability for Comprehensive 
Automobile Liability Insurance shall not be less than $1,000,000 
Combined Single Limit. 
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11.3 Comprehensive General Liability Insurance as will protect Engineer and 
District from any and all claims for damages or personal injuries, including 
death, which may be suffered by persons, or for damages to or 
destruction to the property of others, which may arise from the Engineer's 
operations under this Agreement, which insurance shall name the District 
as additional insured.  Said insurance shall provide a minimum of 
$1,000,000 Combined Single Limit coverage for personal injury, bodily 
injury, and property damage for each occurrence and aggregate.  Such 
insurance will insure Engineer and District from any and all claims arising 
from the following: 

 
 1. Personal injury; 
 2. Bodily injury; 
 3. Property damage; 
 4. Broad form property damage; 
 5. Independent contractors; 
 6. Blanket contractual liability. 
 
11.4 Engineer shall maintain a policy of professional liability insurance, 

protecting it against claims arising out of negligent acts, errors, or 
omissions of Engineer pursuant to this Agreement, in an amount of not 
less than $1,000,000.  The said policy shall cover the indemnity provisions 
under this Agreement. 

 
11.5 Engineer agrees to maintain such insurance at Engineer's expense in full 

force and effect in a company or companies satisfactory to the District.  
All coverage shall remain in effect until completion of the Project. 

 
11.6 Engineer will furnish the District with certificates of insurance and 

endorsements issued by Engineer's insurance carrier and countersigned 
by an authorized agent or representative of the insurance company.  The 
certificates shall show that the insurance will not be cancelled without at 
least thirty (30) days' prior written notice to the District.  The certificates 
for liability insurance will show that liability assumed under this Agreement 
is included.  The endorsements will show the District as an additional 
insured on Engineer’s insurance policies for the coverage required in 
Article 11 for services performed under this Agreement, except for 
workers’ compensation and professional liability insurance. 

 
11.7 Waiver of Subrogation:  Engineer hereby agrees to waive subrogation 

which any insurer of Engineer may acquire from Engineer by virtue of the 
payment of any loss.  Engineer agrees to obtain any endorsement that 
may be necessary to effect this waiver of subrogation. 
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The Workers’ Compensation policy shall be endorsed with a waiver of 
subrogation in favor of the District for all work performed by the Engineer, 
its employees, agents and subconsultants. 

 
 
ARTICLE 12 - LIABILITY AND INDEMNIFICATION 
 
12.1 Having considered the risks and potential liabilities that may exist during 

the performance of the Services, and in consideration of the promises 
included herein, District and Engineer agree to allocate such liabilities in 
accordance with this Article 12.  Words and phrases used in this Article 
shall be interpreted in accordance with customary insurance industry 
usage and practice. 

 
12.2 Engineer shall indemnify and save harmless the District and all of their 

agents, officers, and employees from and against all claims, demands, or 
causes of action of every name or nature to the extent caused by the 
negligent error, omission, or act of Engineer, its agents, servants, or 
employees in the performance of its services under this Agreement.  In 
no event shall Engineer’s costs to defend the District exceed the 
Engineer’s proportionate percentage of negligence or fault, based upon a 
final judicial determination, except that if one or more defendants in an 
action are unable to pay its share of defense costs due to bankruptcy or 
dissolution, Engineer shall meet and confer with the other defendant 
parties regarding defense costs. 

 
12.3 In the event an action for damages is filed in which negligence is alleged 

on the part of District and Engineer, Engineer agrees to defend District.  
In the event District accepts Engineer's defense, District agrees to 
indemnify and reimburse Engineer on a pro rata basis for all expenses of 
defense and any judgment or amount paid by Engineer in resolution of 
such claim.  Such pro rata share shall be based upon a final judicial 
determination of proportionate negligence or, in the absence of such 
determination, by mutual agreement. 

 
12.4 Engineer shall indemnify District against legal liability for damages arising 

out of claims by Engineer's employees.  District shall indemnify Engineer 
against legal liability for damages arising out of claims by District's 
employees. 

 
12.5 Indemnity provisions will be incorporated into all Project contractual 

arrangements entered into by District and will protect District and 
Engineer to the same extent. 
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12.6 Upon completion of all services, obligations and duties provided for in the 
Agreement, or in the event of termination of this Agreement for any 
reason, the terms and conditions of this Article shall survive. 

 
12.7 To the maximum extent permitted by law, Engineer’s liability for District’s 

damage will not exceed the aggregate compensation received by 
Engineer under this Agreement or the maximum amount of professional 
liability insurance available at the time of any settlement or judgment, 
which ever is greater. 

 
 
ARTICLE 13 - INDEPENDENT CONTRACTOR 
 
Engineer undertakes performance of the Services as an independent contractor and 
shall be wholly responsible for the methods of performance.  District will have no 
right to supervise the methods used, but District will have the right to observe such 
performance.  Engineer shall work closely with District in performing Services under 
this Agreement. 
 
 
ARTICLE 14 - COMPLIANCE WITH LAWS 
 
In performance of the Services, Engineer will comply with applicable regulatory 
requirements including federal, state, and local laws, rules, regulations, orders, 
codes, criteria and standards.  Engineer shall procure the permits, certificates, and 
licenses necessary to allow Engineer to perform the Services.  Engineer shall not 
be responsible for procuring permits, certificates, and licenses required for any 
construction unless such responsibilities are specifically assigned to Engineer in 
Task Order. 
 
 
ARTICLE 15 - NONDISCLOSURE OF PROPRIETARY INFORMATION 
 
Engineer shall consider all information provided by District and all drawings, reports, 
studies, design calculations, specifications, and other documents resulting from the 
Engineer's performance of the Services to be proprietary unless such information is 
available from public sources.  Engineer shall not publish or disclose proprietary 
information for any purpose other than the performance of the Services without the 
prior written authorization of District or in response to legal process. 
 
 
ARTICLE 16 - TERMINATION OF CONTRACT 
 
16.1 The obligation to continue Services under this Agreement may be 

terminated by either party upon seven days written notice in the event of 
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substantial failure by the other party to perform in accordance with the 
terms hereof through no fault of the terminating party. 

 
16.2 District shall have the right to terminate this Agreement or suspend 

performance thereof for District's convenience upon written notice to 
Engineer, and Engineer shall terminate or suspend performance of 
Services on a schedule acceptable to District.  In the event of termination 
or suspension for District's convenience, District will pay Engineer for all 
services performed and costs incurred including termination or 
suspension expenses.  Upon restart of a suspended project, equitable 
adjustment shall be made to Engineer's compensation. 

 
 
ARTICLE 17 - UNCONTROLLABLE FORCES 
 
17.1 Neither District nor Engineer shall be considered to be in default of this 

Agreement if delays in or failure of performance shall be due to 
uncontrollable forces, the effect of which, by the exercise of reasonable 
diligence, the nonperforming party could not avoid.  The term 
"uncontrollable forces" shall mean any event which results in the 
prevention or delay of performance by a party of its obligations under this 
Agreement and which is beyond the control of the nonperforming party.  
It includes, but is not limited to, fire, flood, earthquake, storms, lightening, 
epidemic, war, riot, civil disturbance, sabotage, inability to procure 
permits, licenses, or authorizations from any state, local, or federal 
agency or person for any of the supplies, materials, accesses, or services 
required to be provided by either District or Engineer under this 
Agreement, strikes, work slowdowns or other labor disturbances, and 
judicial restraint. 

 
17.2 Neither party shall, however, be excused from performance if 

nonperformance is due to uncontrollable forces which are removable or 
remediable, and which the nonperforming party could have, with the 
exercise of reasonable diligence, removed or remedied with reasonable 
dispatch.  The provisions of this Article shall not be interpreted or 
construed to require Engineer or District to prevent, settle, or otherwise 
avoid a strike, work slowdown, or other labor action.  The nonperforming 
party shall, within a reasonable time of being prevented or delayed from 
performance by an uncontrollable force, give written notice to the other 
party describing the circumstances and uncontrollable forces preventing 
continued performance of the obligations of this Agreement.  The 
Engineer will be allowed reasonable negotiated extension of time or 
adjustments for District initiated temporary stoppage of services. 
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ARTICLE 18 - MISCELLANEOUS 
 
18.1 A waiver by either District or Engineer of any breach of this Agreement 

shall not be binding upon the waiving party unless such waiver is in 
writing.  In the event of a written waiver, such a waiver shall not affect the 
waiving party's rights with respect to any other or further breach. 

 
18.2 The invalidity, illegality, or unenforceability of any provision of this 

Agreement, or the occurrence of any event rendering any portion or 
provision of this Agreement void, shall in no way effect the validity or 
enforceability of any other portion or provision of the Agreement.  Any 
void provision shall be deemed severed from the Agreement and the 
balance of the Agreement shall be construed and enforced as if the 
Agreement did not contain the particular portion or provision held to be 
void. 

 
 
ARTICLE 19 - INTEGRATION AND MODIFICATION 
 
19.1 This Agreement (consisting of pages 1 to 14), together with all Task 

Orders executed by the undersigned, is adopted by District and Engineer 
as a complete and exclusive statement of the terms of the Agreement 
between District and Engineer.  This Agreement supersedes all prior 
agreements, contracts, proposals, representations, negotiations, letters, 
or other communications between the District and Engineer pertaining to 
the Services, whether written or oral. 

 
19.2 The Agreement may not be modified unless such modifications are 

evidenced in writing signed by both District and Engineer. 
 
 
ARTICLE 20 - SUCCESSORS AND ASSIGNS 
 
20.1 District and Engineer each binds itself and its directors, officers, partners, 

successors, executors, administrators, assigns and legal representatives 
to the other party to this Agreement and to the partners, successors, 
executors, administrators, assigns, and legal representatives of such 
other party, in respect to all covenants, agreements, and obligations of 
this Agreement. 

 
20.2 Neither District nor Engineer shall assign, sublet, or transfer any rights 

under or interest in (including, but without limitation, monies that may 
become due or monies that are due) this Agreement without the written 
consent of the other, except to the extent that the effect of this limitation 
may be restricted by law.  Unless specifically stated to the contrary in any 
written consent to an assignment, no assignment will release or discharge 
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the assignor from any duty or responsibility under this Agreement.  
Nothing contained in this paragraph shall prevent Engineer from 
employing such independent engineers, associates, and subcontractors 
as he may deem appropriate to assist him/her in the performance of the 
Services hereunder and in accordance with Article 7. 

 
20.3 Nothing herein shall be construed to give any rights or benefits to anyone 

other than District and Engineer. 
 
 
ARTICLE 21 – INFORMATION SYSTEM SECURITY 
 
When the District determines this article is applicable, the Engineer shall obtain written 
approval from the District representative prior to accessing District internal systems 
through real-time computer connections.  Upon approval, the Engineer will use only in-
bound connections to accomplish a legitimate business need and a previously defined 
and approved task.  As a condition of approval, the Engineer shall: 

 
a) Be running a current operating system supported by the District with up-to-

date security patches applied as defined in the District COE/Non-COE 
document. 

b) Have anti-virus software installed on his/her personal computer with up-to-
date virus signatures. 

c) Have personal firewall software installed and enabled on their computer. 

d) Understand and sign the District’s Electronic Equipment Use Policy, number 
2160. 

 
The District reserves the right to audit the security measures in effect on Engineer’s 
connected systems without prior notice.  The District also reserves the right to terminate 
network connections immediately with all Engineer’s systems not meeting the above 
requirements. 
 
 
ARTICLE 22 – EMPLOYEE BACKGROUND CHECK 
 
Engineer, at no additional expense to the District, shall conduct a background check 
for each of its employees, as well as for the employees of its subconsultants 
(collectively "Consultant Employees") who will have access to District’s computer 
systems, either through on-site or remote access, or whose contract work requires 
an extended presence on the District’s premises.  The minimum background check 
process for any District consultant shall include, but not be limited to: 
 

1. California residents: Criminal Records (County and State Criminal Felony 
and Misdemeanor 
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2. Out of State residents: Federal criminal search of the National Criminal 
Database, 

 
The background check shall be conducted and the results submitted to the District 
prior to initial access by Consultant Employees.  If at any time, it is discovered that 
a Consultant Employee has a criminal record that includes a felony or misdemeanor, 
the Engineer is required to inform the District immediately and the District will assess 
the circumstances surrounding the conviction, time frame, nature, gravity, and 
relevancy of the conviction to the job duties, to determine whether the Consultant 
Employee will be placed or remain on a District assignment.  The District may 
withhold consent at its sole discretion.  The District may also conduct its own criminal 
background check of the Consultant Employees.  Failure of the Engineer to comply 
with the terms of this paragraph may result in the termination of its contract with the 
District. 
 
 
ARTICLE 23 - EXCEPTIONS 
 
No exceptions. 
 
 
IN WITNESS THEREOF, the parties hereto have made and executed this 
Agreement as of the day and year first above written. 
 
 
UNION SANITARY DISTRICT CAROLLO ENGINEERS, INC. 
 
 
 
By: ________________________  By:     
 Paul R. Eldredge, P.E. Beverly Hann, P.E. 
 General Manager/District Engineer Senior Vice President 
  
Date:   Date:   
 
 
 
   By:   
    Rick Chan, P.E 
   Senior Vice President 
    
   Date:    
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EMERGENCY OUTFALL IMPROVEMENTS PROJECT 

CATHODIC PROTECTION SYSTEM IMPROVEMENTS PROJECT 

FY21 GRAVITY SEWER REHABILITATION/REPLACEMENT PROJECT – PHASE VII 

 

TASK ORDER NO. 1 

to 

AGREEMENT 

BETWEEN 

UNION SANITARY DISTRICT 

AND 

CAROLLO ENGINEERS, INC. 

FOR 

PROFESSIONAL SERVICES 

This Task Order No. 1 is issued by the Union Sanitary District (District) and accepted by 
Carollo Engineers, Inc. (Construction Manager), pursuant to the mutual promises, 
covenants, and conditions contained in the Agreement between the above-named parties 
dated ____________________, associated with the three projects:  Emergency Outfall 
Improvements Project, Cathodic Protection System Improvements Project, and FY 21 
Gravity Sewer Rehabilitation/Replacement Project - Phase VII, and (Projects). 
 
1. PURPOSE 
 
The purpose of this Task Order is to provide construction management services 
associated with the Projects.  Each project will have its own contractor and design 
consultant. 
 
2. PROJECT UNDERSTANDING 
 

a. The Emergency Outfall Improvements Project will include the following scope: 
 

 Demolition and disposal of approximately 40 linear feet of 48-inch diameter 
pipeline.   

 Replacement of approximately 20 linear feet of 48-inch diameter reinforced 
concrete pipe, RCP with centrifugally cast, fiberglass-reinforced, polymer 
mortar pipe, CCFRPM by open cut.    

 Rehabilitation of approximately 61 linear feet of 48-inch diameter RCP by 
slip-lining.  
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 Construction of approximately 93 linear feet of 48-inch diameter CCFRPM 
by open cut.   

 Construction of a concrete outlet structure consisting of a slab, headwalls, 
and wing walls.  

 Placement of approximately 90 cubic yards of stone riprap for bank and 
channel protection.    

 Removal and disposal of approximately 250 cubic yards of sediment to 
facilitate placement of the rip rap.  

 Installation and removal of a temporary sheet pile cofferdam.    

 Construction of an access vault and blow-off piping system on the existing 
outfall pipeline.  

 Construction of a new riser pipe and cap on the new redundant pipeline.   

 Dewatering of project excavations.   

 Site restoration including final grading, paving, planting, and fencing.  

 Survey of newly constructed facilities.  

 Implementation of all mitigation measures in the Project’s Mitigated 
Negative Declaration and Mitigation Monitoring and Reporting Plan.  

 Bypass Contingency Allowance.  
  

b. Cathodic Protection System Improvements Project will include the following scope: 
 

 Replacement of seven existing oil-cooled rectifiers with air-cooled rectifiers   

 Abandonment of two existing deep anode wells   

 Installation of one new deep anode well   

 Installation of new galvanic cathodic protection anodes   

 Replacement of all existing cathodic protection test station terminal boards 
 

c. The FY21 Gravity Sewer Rehabilitation/Replacement Project - Phase VII will 
include the following scope: 

 
 Removal and replacement of approximately 831 linear feet of existing VCP 

sewer line ranging in diameters from 6 inches to 10 inches with SDR-26 
PVC or HDPE by opencut method.  

 Reconnection of sanitary sewer laterals for 18 residences.  

 Rehabilitation of approximately 826 linear feet of existing 6-inch diameter 
VCP sanitary sewer by CIPP.  

 Construction of two (2) standard sanitary sewer manholes.  
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 Connection to and modification of five (5) existing sanitary sewer manholes.  

 Repair of three (3) offset lateral connections.  

 Abandonment of approximately 221 linear feet of existing sanitary sewer.  

 Removal and disposal of one (1) sanitary sewer manhole in place.  

 Retaining wall repairs along the Pine Street access road.  

 Sewage flow control.  

 Site restoration.  

 Traffic control.  

 Implementation of biological control measures/BMPs.  

 All other ancillary work required to complete the improvements included in 
the project plans and specifications.  

 
3. PROJECT COORDINATION 
 
All work related to this Task Order shall be coordinated through the District’s Project 
Managers, Thomas Lam and Andrew Baile.  
 
4. CONSTRUCTION MANAGER’S SCOPE OF SERVICES 
 
Construction Manager shall provide the following specific services. 
 
Task 1.0 - PRECONSTRUCTION PHASE: 
 
Task 1.1 - Preconstruction Conference:  Construction Manager shall prepare the 
agenda for the meeting, facilitate the meeting, address administrative and non-design 
issues, and prepare meeting minutes of the meeting for distribution. 
 
Task 1.2 - Administration & Office set-up:  Construction Manager shall setup the files 
for the project prior to commencement of construction. 
 
Task 2.0 -CONSTRUCTION PHASE 
 
Task 2.1 - Construction Administration 
 
Task 2.1.1 - Project Coordination: Construction Manager shall act as the project 
coordinator and the point of contact for all communications with the Contractors.  
Construction Manager shall coordinate the activities of the District, Design Consultants 
and Contractors. 
 
Task 2.1.2 - Document Tracking System: Construction Manager shall utilize the District’s 
Project Management Software, Projectmates, to implement and maintain a system for 
tracking all correspondence and documents on the project. 
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Task 2.1.3 -Construction Administration Services: Carollo shall provide construction 
administrative and management services.  Carollo shall receive all correspondence from 
the Contractors and shall address all inquiries from the Contractors and all construction 
related correspondence.  The Design Consultants will be responsible for providing any 
design input. 
 
Task 2.2 – Meetings 
 
Task 2.2.1 - Construction Manager shall prepare the agenda for the progress meetings 
and other construction meetings required during the project. 
 
Task 2.2.2 - Construction Manager shall facilitate and prepare the meeting minutes for 
the progress meetings and other construction meetings. 
 
Task 2.3 – Submittals 
 
Task 2.3.1 – Submittal Administration: Construction Manager shall establish, implement, 
and coordinate the submittal processing. Construction Manager shall receive the 
submittals from the Contractors and check the submittals for general conformity with the 
Contract requirements.  If obvious deficiencies are apparent in the submittal, Construction 
Manager shall send the submittal back to the Contractors for correction. Construction 
Manager shall route the submittal to the Design Consultants for review and shall route 
the reviewed submittal back to the Contractors.  Construction Manager shall review 
comments on submittals to determine if additional follow-up with the contractors is 
warranted and to identify prospective scope changes. 
 
Task 2.3.2 – Submittal Tracking: Construction Manager shall maintain a log and tracking 
system for submittals.  Construction Manager shall track the status of submittal review 
with the Design Consultants and the status of shop drawing resubmittals with the 
Contractors. 

 
Task 2.3 Assumptions:  
 

    The Design Consultants will review all design related submittals.  The Design 
Consultants will review all submittals for temporary facilities. 

 
Task 2.4 - Clarification Processing 
 
Task 2.4.1 – Clarification Administration: Construction Manager shall establish, 
implement, and coordinate the system for processing clarifications. Construction 
Manager shall receive all requests for information (RFIs) from the Contractors and 
determine if the request is a valid RFI; if not, Construction Manager shall return the RFI 
to the Contractors. 
 

    Construction Manager shall provide a response to the Contractors for any 
administrative and general RFIs. 
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    Construction Manager shall route all other RFIs to the Design Consultants at their 
home office. 

    The Design Consultants will review RFIs and provide design response. 

    Construction Manager shall review the Design Consultants’ response, verify 
acceptability of response and transmit the Clarification Response to the 
Contractors.  If the response materially affects the design, it will be reviewed with 
the District and/or the Design Consultants, as necessary, to verify that it is 
required.  If it is required, Construction Manager shall issue a change request. 

    The Design Consultants will prepare Design Clarifications where design issues are 
identified by Construction Manager, the Design Consultants, or the District.  
Construction Manager shall prepare the Clarification Letter for transmittal to the 
Contractors of the Design Consultant’s Design Clarification and other clarifications 

 
Task 2.4.2 – Clarification Tracking: Construction Manager shall maintain a system for 
logging and tracking RFIs.  Construction Manager shall track the status of RFI review with 
the Design Consultants. 
 
Task 2.5 - Change Order Preparation, Negotiation, Processing and Tracking 
 
Task 2.5.1 – Change Request Preparation: The Design Consultants shall prepare design 
details for change requests. Construction Manager shall prepare and issue the change 
request to the Contractors with the appropriate design documents. Construction Manager 
shall prepare an independent cost estimate and/or verify the acceptability of the 
Contractors’ cost proposal for each change request.  The Design Consultants’ input may 
be requested for specific equipment and material costs. 
 
Task 2.5.2 – Change Order Negotiation:  In the event the Contractors encounter a time 
sensitive problem where time is not available to negotiate a settlement, Construction 
Manager shall issue a field order.  All work done under a field order will be completed on 
a time and material basis. Construction Manager shall have authority for issuing field 
orders up to one day of time-and-material cost or $2,500, whichever is greater, without 
prior notice or approval from the District only if Construction Manager can’t reach the 
District’s project managers.  As soon as practical dependent on field conditions, 
Construction Manager shall advise the District of the issuance of such field order, and the 
District will execute the field order.  Field orders with an allowance greater than $2,500 
will be reviewed and approved with the District prior to issuance.  
 
Task 2.5.3 – Change Order Processing: Construction Manager shall review change 
orders with the District prior to initial and final negotiations with the Contractors.  
Construction Manager shall prepare change orders for execution by the District and 
Contractors.  
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Task 2.5.4 – Change Order Tracking: Construction Manager shall implement and 
maintain a system for logging and tracking changes. Construction Manager shall establish 
and maintain Potential Change Order Log.  The Potential Change Order Log will compile 
all data related to specific items that arise that may have cost or time impacts. 
 
Task 2.6 - Progress Payment Administration 
 
Construction Manager shall review the initial cost breakdown prepared by the 
Contractors.  Construction Manager shall review and process the progress payment 
requests as required in the Contract Documents and by the California Public Contract 
Code. Construction Manager shall verify the quantity and acceptability of stored materials. 
Construction Manager shall verify the Contractors’ construction progress as it relates to 
the progress billing procedure. Construction Manager shall perform the administration, 
preparation and processing of the monthly progress payments. Construction Manager 
shall prepare the summary cover sheet for the progress payments which will be executed 
by Construction Manager, the Contractors, and the District.  When and if requested by 
the District, State or other agency or public inquiry, Construction Manager shall collect 
but not review the certified payroll from the Contractors. 
 
Task 2.7 - Schedule Review 
 
Construction Manager shall review and work with the Contractors in the development of 
the initial Baseline schedule.  Construction Manager shall review and work with the 
Contractors in their review and preparation of the schedule updates.  Construction 
Manager shall provide written comments to the Contractors on the Baseline and update 
schedules. 
 
Task 2.8 - Field Quality Control 
 
Task 2.8.1 – Construction Observation: Construction Manager’s Inspector shall monitor 
the contractor’s compliance with the Contract Documents, and prepare a daily report 
documenting field activities, field crews, Contractor equipment, and field problems. 
Construction Manager shall maintain a Corrective Work Item List.  The list will provide a 
current inventory of required corrections to aid in timely completion of such items. 
Construction Manager shall provide photographic documentation of the project prior to 
construction.  Construction Manager shall provide and maintain photographs of field 
activities for status monitoring of the project. Construction Manager shall monitor the 
record documents on a monthly basis to determine if they are being maintained by the 
Contractors.  
 
Task 2.8.2 – Specialty Inspections and Materials Testing: Construction Manager shall 
contract with a separate firm to furnish the material testing and special inspections 
specified in the Contract Documents to be furnished by the District for the Project. 
Construction Manager shall schedule and coordinate the specialty inspections and 
material testing. Construction Manager shall have oversight responsibility for the specialty 
inspections and testing services. 
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Task 2.8 Assumptions: 
 

1. No provision has been included in the scope of work or budget for observation, 
testing and handling of hazardous material. 

2. No time is currently included in the budget for overtime monitoring of 
construction operations. 

3. Contractors for all Projects are responsible for hiring a 3rd party or to self-
perform the required tests as required in the specifications.  Construction 
Manager shall be present during testing and may be required to accept testing 
results that meet the requirements as specified in the Project Documents. 

 
Task 2.9 - Corrective Work Item List 
 
Construction Manager shall prepare the Corrective Work Item list with input from the 
District and Design Consultant. Construction Manager shall confirm that the items 
identified in the Corrective Work Item list are completed in preparation for issuance of the 
Substantial Completion Certificates. Construction Manager shall prepare the Substantial 
Completion Certificates for execution by the District and Contractors when the Corrective 
Work Items are completed to the District’s and Construction Manager’s satisfaction. 
 
Task 2.10 - Final Inspection and Punchlist 
 
Construction Manager shall have primary responsibility for conducting the final inspection. 
The District will participate and provide input on the final inspection. Design Consultants 
will provide input on final inspection items if determined necessary by the District. 
Construction Manager shall have oversight and final review responsibility for the final 
inspection. Construction Manager shall prepare the list of outstanding deficiencies.  
Construction Manager shall prepare and issue the punchlist(s) from the list of 
deficiencies. Construction Manager shall have primary responsibility for verifying that 
punchlist work is complete.  
 
Task 2.11 - Warranty Coordination 
 
Construction Manager shall maintain a warranty file throughout the duration of the 
contract. Coordination of warranty work after the Contract Period is not included in this 
Scope of Work or budget.  If the District determines at a later date that it desires 
Construction Manager to provide this service and an amendment is issued for additional 
budget, Construction Manager shall coordinate warranty work with the District and 
Contractors during the warranty period. 
 
Task 2.12 - Project Closeout 
 
Construction Manager shall prepare necessary District documentation recommending 
acceptance of the completed work by the Board. Construction Manager shall have full 
and complete access available to all files created by Construction Manager during the 
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Project for up to ten (10) years after the completion of the Project.  Such access shall 
include the right to copy any and/or all such files at Construction Manager’s expense. 
 
Task 2.13 - Dispute Resolution 
 
Resolution, when possible, of routine disagreements through the normal efforts of the 
day-to-day project site staff will be performed. Dispute resolution services using third 
parties or special processes (e.g. Mediation, Arbitration, Mini-Trials. Dispute 
Consultants), or those requiring extraordinary efforts by Construction Manager are not 
included in this Scope of Work.  If such non-routine dispute resolution services are 
required, either an amendment or a separate task order will be executed.   
 
General Assumptions 

 
 District will provide Construction Manager with Bid Documents, Addenda and 

Conformed Documents (when available).  Contract Documents shall be provided in 
native format (Word, AutoCAD) as well as PDF to facilitate the contract administration. 

 Means and methods: Construction Manager shall not have responsibility for directing 
the means and methods of construction. The Contractors shall be solely responsible 
for the means and methods of construction.  

 Safety: Construction Manager shall comply with appropriate regulatory, project and 
District regulations regarding necessary safety equipment or procedures used during 
performance of Construction Manager’s work and shall take necessary precautions 
for safe operation of Construction Manager’s work, and the protection of Construction 
Manager’s personnel from injury and damage from such work. Neither the 
professional activities of Construction Manager, nor the presence of Construction 
Manager’s employees or sub-consultants at the construction/project site, shall relieve 
the Contractors and any other entity of their obligations, duties and responsibilities 
including, but not limited to, construction means, methods, sequence, techniques or 
procedures necessary for performing, superintending, or coordinating their work in 
accordance with the Contract Documents, District regulations, and any health or 
safety precautions required by any regulatory agencies.  Construction Manager and 
its personnel have no authority to exercise any control over any Contractors or other 
entity or their employees in connection with their work or any health or safety 
precautions. Construction Manager shall follow the District’s confined space 
procedures for entry into any existing District confined spaces and will follow these 
procedures at its own risk.  Construction Manager’s reliance on the District’s fixed 
gas detection system will be at its own risk. 

 
5. PAYMENT TO THE CONSTRUCTION MANAGER 
 
Payment to the Construction Manager shall be as called for in Article 2 of the Agreement.  
The billing rate schedule is equivalent to an overall labor multiplier of 3.21 for office staff, 
and 2.90 for field staff, including profit.  Subconsultants and outside services will be billed 
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at actual cost plus 5%; other direct costs will be billed at actual cost; and mileage will be 
billed at prevailing IRS standard rate. 
 
Total charges to the DISTRICT for Task Order No. 1 not-to-exceed amount shall be 
$306,453.  A summary of the anticipated distribution of cost and manpower over the 
project duration is shown in Exhibit A. 
 
The following table summarizes the task orders and amendments under the Agreement: 
 

Task Order / Amendment 
Not to 
Exceed 
Amount 

Board 
Authorization 
Required? 

District 
Staff Approval 

Task Order No. 1 - 
Construction Management 
Services 

$306,453 Yes Paul Eldredge 

Total $306,453  

6. TIME OF COMPLETION 
 
Anticipated schedule for completion of Engineer’s scope of services is summarized as 
follows: 
 
 Notice to Proceed (NTP): June 15, 2021.  

 Complete Construction Closeout Activities: December 31, 2021. 
 

7. KEY PERSONNEL 
 
Engineer’s personnel assigned for this Task Order No. 1 are as follows: 
 
Key Person to be Assigned  Role 

 Sam Hawkins Principal in Charge 

 Jon Gudjohnsen Construction Manager 

 Brad Munson Inspector 
 
Key personnel shall not be changed except in accordance with Article 8 of the Agreement. 
 
IN WITNESS WHEREOF, the parties hereto have made and executed this Task Order 
No. 1 as of ________________________ and therewith incorporate it as part of the 
Agreement. 
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DISTRICT ENGINEER 
 
UNION SANITARY DISTRICT CAROLLO ENGINEERS, INC. 
 
 
By: ________________________  By:     
 Paul R. Eldredge, P.E.  Beverly Hann, P.E. 
 General Manager/District Engineer Senior Vice President  
   
Date:   Date:   
 
 
 
   By:   
      Rick Chan, P.E. 
    Senior Vice President 
 
   Date:   
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STAFF ROLE Jun Jul Aug Sep Oct Nov Dec Total Hours Hourly Rate Cost

Construction Project

Sam Hawkins Principal in Change ‐ oversight 4 4 4 4 4 4 4 28 $229 $6,412

Jon Gudjohnson CM Support 34 34 34 34 34 34 34 238 $206 $49,028

Brad Munson Inspector 170 170 170 170 170 170 170 1190 $174 $207,060

Subtotal B/C & Bid Period Carollo Labor Hours 208 208 208 208 208 208 208 1456 $262,500

Mileage Mileage 7000 $0.575 $4,025

PECE $13.00/labor hr $18,928

Inspector Housing Temp Housing 140 $150/Day $21,000

CM Subtotal $306,453

Subconsultants

Sub Expenses $0

Assumptions: TOTAL BUDGET: $306,453
1.  Estimated construction duration is 7 months, commencing in June 2021

2.  Budget is based upon an estimated level of effort 

3.  Construction trailers, utilities and field eqiupment not included.   

4.  Billings will be on a time and materials basis.

5.  Assumes quality control testing for geotech, concrete and coating provided by contractor.

Exhibit A

Distribution of Cost and Personnel

Construction Management and Inspection Services 
Emergency Outfall Improvements Project

FY21 Gravity Sewer Rehabilitation/Replacement Project ‐ Phase VII

Cathodic Protection System Improvements Project

2021
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

 
JUNE 14, 2021 

BOARD OF DIRECTORS MEETING 
AGENDA ITEM # 12 

 
TITLE:  Provide Direction Regarding the Start Time for Regular Meetings of the Board 

of Directors (This is a Direction Item)   
 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
   
 
Recommendation 
Provide direction regarding the start time for Regular Board meetings. 
 
 
Discussion 
Regular meetings of the Union Sanitary District Board of Directors have been held the second 
and  fourth Monday  of  the month  beginning  at  4:00  p.m.  since  the  onset  of  the  COVID‐19 
pandemic.   Staff prepared  this  item at  the Board’s  request  to provide an opportunity  for  the 
Board to discuss the start time for Regular Board meetings going forward.  
 
Staff reached out to a representative from the League of Women Voters to seek their input on 
the scheduled start time for regular meetings of the Board of Directors.  While the League has 
no  formal  position  on  public  agencies meeting  times,  the  League’s  primary  concern  is  that 
meetings be open and transparent, properly noticed, and comply with the rules of the Brown 
Act.   Meeting start  times  for neighboring agencies vary  from 1:30 p.m.  to 7:30 p.m. with  the 
majority favoring evening start times. 
 
 
Background 
Government Code  section 54954(a) provides  that  “each  legislative body of  a  local  agency … 
shall provide, by ordinance,  resolution, bylaws, or by whatever other  rule  is  required  for  the 
conduct of business of that body, the time and place for holding regular meetings.” 
 

75 of 106



Resolution No.  2888  confirmed  that Regular Meetings  of  the Board of Directors would  take 
place on  the  second and  fourth Monday of each month at 7:00 p.m. The Resolution  further 
stated  that  in  the  event  of  an  emergency,  as  declared  by  the  federal,  state,  or  local 
government,  the General Manager may adjust the  time of a regular meeting  to earlier  in  the 
day. 
 
 
Previous Board Action 
March 23, 2020, Board Meeting – Adopted Resolution No. 2888 Setting the Time and Place for 
Holding Regular Meetings of the Union Sanitary District Board of Directors 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 
  
Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 
  
Karen W. Murphy 
Attorney 

JUNE 14, 2021 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 13 
 
TITLE:  Board of Directors  Internal Committee Assignments  for 2021  ‐ 2022  (This  is 

an Information Item)   
 
SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 
  Regina McEvoy, Executive Assistant to the General Manager/Board Clerk 
   
 
Recommendation 
Although  this  is  typically  presented  as  an  information  only  item,  the  option  to  review  and 
discuss is at the discretion of the Board President. 
 
Discussion 
Per  Board  Policy  3070,  the  President  of  the  Board  of  Directors  is  responsible  for  assigning 
members and alternates for internal committees, and the determination of the Board President 
on committee assignments shall be considered final. The assignments received from President 
Kite are as follows: 
 

Committee  Board Members  Alternate #1  Alternate #2  Alternate #3 
Audit  Director Handley  

Director Kite 
Director Toy  Director Fernandez  Director Lathi 

Budget & Finance  Director Lathi  
Director Toy 

Director Handley  Director Kite  Director Fernandez 

Engineering & 
Information 
Technology 

Director Kite 
Director Fernandez 

Director Toy  Director Handley  Director Lathi 

Legal/Community 
Affairs 

Director Lathi 
Director Handley 

Director Kite  Director Fernandez  Director Toy 

Legislative  Director Toy 
Director Fernandez 

Director Lathi  Director Handley  Director Kite 

Personnel  Director Kite 
Director Toy 

Director Fernandez  Director Lathi  Director Handley  

ETSU Ad Hoc  Director Handley 
Director Fernandez 

Director Kite  Director Lathi  Director Toy 
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Previous Board Action 
The  Board  receives  this  Information  Item  on  an  annual  basis.   When  the  ETUS Ad Hoc was 
formed,  the  Board  directed  staff  to  include  it  along  with  Internal  Committee  assignments 
annually as required. 
 
 
Background 
Directors  provided  their  preferences  for  internal  committee  assignments  following  the           
May 24, 2021, Board of Directors meeting.   
 
 
Attachments:  Policy 3070, Board Officers and Committee Membership 
    Internal Committee Assignments 2011‐Present 
    Internal Committee Preferences and Fiscal Year 2022 Assignments 
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Policy 
Selection  of  Board  Officers will  be  held  annually  at  the  first  regular meeting  following  the 
certification  of  Board  election  results  in  election  years  or  approximately  one  year  after  the 
election of Board Officers  in non‐election years.  Internal Board committee memberships and 
Board  representation  for External Committees  shall be established  following  the  selection of 
the Board Officers. 
 

Purpose 
To provide a written record of the procedure approved by the Board for electing its Officers and 
establishing its committee memberships. 
 

Procedure 
 
Board Officers 
 

1. The Officers are President, Vice President, and Secretary and  the  term of office shall be 
for approximately one year, allowing for flexibility depending on the date of the election 
for Boardmembers.    In election years, which occur every  two years,  the  term  shall  run 
until after certification of election results.  In non‐election years, the term shall end and 
begin on such date as determined by the Board to allow for approximate one‐year terms, 
with  the  understanding  that  terms  may  be  either  longer  or  shorter  than  one  year 
depending on the date of the next District election. 

 

2. The Board may, by motion, amend the titles of President and Vice President to Chair and 
Vice  Chair,  respectively,  provided  that  the  Chair,  regardless  of  title,  shall  act  as  the 
“president” pursuant  to California Health & Safety Code Section 6486.  Throughout  this 
Policy,  the  titles President  and Vice President  shall be used  interchangeably with Chair 
and Vice Chair. 

 

3. The President shall preside over the meetings of the Board of Directors and be responsible 
for the following: 

 
a. maintaining order and following the published agenda 
b. ensuring Boardmembers are allowed to participate in discussions 
c. allowing the public to speak on agenda items 
d. facilitating dialog among the public, staff, and Boardmembers 
e. appointment  of  members  of  the  Board  of  Directors  to  Internal  Committee 

assignments 
f. signing resolutions, ordinances, and construction contracts on behalf of the District 
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g. representing  the Board of Directors on  issues or at events as designated by  the  full  
Board 
 

The Vice President shall fulfill the duties of the President when the President is absent or 
otherwise unavailable. 

 

The  Secretary  shall  ensure  the  recording  of  the  minutes  of  the  Board  of  Directors 
meetings and sign the adopted Minutes, shall sign all Resolutions and Ordinances passed 
by  the District,  and  shall  serve  as Vice  President when  the Vice  President  is  absent  or 
otherwise unavailable. If the President and Vice President are both absent, and a quorum 
is present, the Secretary shall preside over the meetings of the Board of Directors as the 
Board President. 

 
4. During election years, the newly elected Boardmembers shall be sworn in as the first item 

of business on  the agenda  followed  immediately by  the selection of  the Board Officers. 
During non‐election years, the selection of the Board Officers shall be considered after the 
last motion  item on the agenda. The Board shall elect the President, Vice‐President, and 
Secretary  for  terms  as  set  forth  in  Section  1  above.  The  election  or  removal  of  the 
President,  Vice‐President,  or  Secretary  shall  require  a majority  vote  of  the  Board.  The 
Board may choose to follow a rotation of officers. 

 

The Board officers  in office at  the beginning of  the meeting  shall  retain  their positions 
until the adjournment of the meeting and the newly selected Board Officers shall assume 
their duties immediately following this meeting. 

 
Internal Board Committee Memberships 
 

1. Internal committees are: Budget and Finance; Engineering and  Information Technology; 
Legal/Community Affairs; Legislative; Personnel; and Audit Committee. There  is no  fixed 
schedule for meetings set by this policy and appointments are made by the President, as 
set forth below.  Notwithstanding the above, meetings are noticed and open to the public. 

 
2. Annually, following the election of Board officers, and at the same meeting as the election 

of the officers, Directors shall be provided a list of the internal committees along with an 
internal  committee  interest  form.  The  internal  committee  interest  form  shall  be 
completed in order of preference and provided to the General Manager, or designee, no 
later than 11 calendar days in advance of the next Board meeting. 

 
3. The President is delegated the authority to appoint Directors to the internal committees. 

The  President  shall make  every  effort  to  rotate  committee  assignments  and  ensure  a 
similar  number  of  committee  assignments  for  each  Board member.  Notice  of  internal 
committee membership  appointments will  be  contained  in  an  information  item  to  the 
Board  at  the  next  regularly  scheduled  meeting  following  the  selection  of  the  Board 
Officers. The determination of  the Board President on  committee  assignments  shall be 
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considered final. 

4. Ad Hoc committees are called as needed by a majority vote of the Board of Directors. 
 

External Commissions / Committee Representatives (CCR) 
 

1. External  commissions/committees  include:  the  EBDA  Commission;  the  Joint  Powers 
Authority  for  Geographic  Information  Systems;  the  Alameda  County  Water  District 
Finance Authority  (ACWDFA); and  the Alameda County Chapter of  the California Special 
Districts Association. 

 
2. Membership on the EBDA Commission shall be a maximum of two consecutive years, with 

a possible three years in exceptional circumstances if approved by the Board. 
 

3. The Board of Directors will elect representatives for External Committees annually. At the 
same meeting  as  the  election  of  officers, Directors  shall  be  provided  a  list  of  external 
committees  along with  an  external  committee  interest  form.  The  external  committee 
interest  form  shall  be  completed  in  order  of  preference  and  provided  to  the  General 
Manager,  or  designee,  no  later  than  11  calendar  days  in  advance  of  the meeting.  The 
external  committee  interests  shall  be  compiled  in  a motion  item  staff  report  by  the 
General Manager, or designee, and provided  to  the Board  for consideration. The Board 
shall elect the external committee representatives for one‐year terms to start on July 1 of 
each year, or as otherwise decided by the Board majority, unless the assignment is vacant, 
in which case the term shall begin  immediately upon election. The Board may choose to 
follow  a  rotation  for  representatives.  The  election  or  removal  of  external  committee 
representatives shall require a majority vote of the Board. 

 
Management Responsibility 
The General Manager will be responsible for scheduling on the Board agenda, the election or 
appointment  of  Board  officers  and  external  commissions,  pursuant  to  the  schedule  shown 
above. The General Manager,  or  designee, will  provide  the  following  to  the  new  President, 
with copies to the Board:  (1) a  list of the  last ten years and current committee memberships; 
(2) a copy of this policy; and (3) a list of internal committee interests. In consultation with the 
Board  President,  the General Manager will  also  be  responsible  for  scheduling  on  the  Board 
agenda the announcement of internal committee appointments. 
 
Supersedes Policy Dated:  July 2004, September 2005, January 2008, September 2010, October 
2013, December 2016, December 2019 
 
Approved by:  Board of Directors, April 2021 
Reviewers:  General Manager, Board of Directors, District’s attorney 
 Notify Person:  General Manager 
Review frequency:  Every 3 years 
Next Review:  April 2024 
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*Pat Gacoscos resigned from her position, and Manny Fernandez was appointed as her replacement during FY11 

Union Sanitary District 
 

BOARDMEMBER INTERNAL COMMITTEE ASSIGNMENTS 
2011 - Present 

 
Date Budget & 

Finance 
Engineering & 
Information 
Technology 
(formerly 
Construction) 

Legal/Community 
Affairs 

Legislative  Personnel Audit Committee 

5/20-6/21 Pat Kite 
Jennifer Toy 

Anjali Lathi 
Tom Handley 

Jennifer Toy 
Manny Fernandez 

Anjali Lathi 
Manny Fernandez 

Pat Kite 
Tom Handley 

Pat Kite 
Jennifer Toy 

8/18-7/19 Pat Kite 
Jennifer Toy 

Tom Handley 
Anjali Lathi 

Manny Fernandez 
Tom Handley 

Manny Fernandez 
Anjali Lathi 

Manny Fernandez 
Pat Kite 

Pat Kite 
Jennifer Toy 

7/17-8/18 Tom Handley 
Jennifer Toy 

Manny Fernandez 
Pat Kite 

Tom Handley 
Anjali Lathi 

Anjali Lathi 
Jennifer Toy 

Pat Kite 
Jennifer Toy 

Manny Fernandez 
Anjali Lathi 

7/16-7/17 Tom Handley 
Anjali Lathi 

Pat Kite 
Jennifer Toy 

Tom Handley 
Anjali Lathi 

Manny Fernandez 
Pat Kite 

Manny Fernandez 
Jennifer Toy 

Manny Fernandez 
Jennifer Toy 

7/15-7/16 Manny Fernandez 
Pat Kite 

Tom Handley 
Jennifer Toy 

Pat Kite 
Anjali Lathi 

Manny Fernandez 
Tom Handley 

Manny Fernandez 
Jennifer Toy 

Anjali Lathi 
Jennifer Toy 

7/14-7/15 Anjali Lathi  
Tom Handley 

Pat Kite 
Jennifer Toy 

Pat Kite 
Tom Handley 

Manny Fernandez 
Jennifer Toy 

Manny Fernandez  
Anjali Lathi 

Manny Fernandez 
Tom Handley 

7/13-7/14 Jennifer Toy  
Pat Kite 

Tom Handley 
Manny 
Fernandez 

Anjali Lathi 
Tom Handley 

Pat Kite 
Anjali Lathi 

Jennifer Toy 
Manny Fernandez 

Jennifer Toy 
Tom Handley 

7/12-7/13 Anjali Lathi 
Jennifer Toy 

Manny 
Fernandez 
Tom Handley 

Anjali Lathi 
Pat Kite 

Pat Kite 
Tom Handley 

Jennifer Toy 
Manny Fernandez 

Jennifer Toy 
Tom Handley 

7/11-7/12 Anjali Lathi 
Jennifer Toy 

Manny 
Fernandez 
Tom Handley 

Anjali Lathi 
Pat Kite 

Pat Kite 
Tom Handley 

Jennifer Toy 
Manny Fernandez 

Jennifer Toy 
Tom Handley 

7/10-7/11 Tom Handley 
Anjali Lathi 

Pat Gacoscos* 
Manny Fernandez 
Jennifer Toy 

Pat Kite 
Tom Handley 

Pat Kite 
Anjali Lathi 

Pat Gacoscos* 
Manny Fernandez 
Jennifer Toy 

Pat Gacoscos* 
Jennifer Toy 
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Board 

Member

Budget & 

Finance

Engineering & 

IT

Legal & 

Community 

Affairs Legislative Personnel Audit ETSU Ad Hoc

Anjali 3 1 2 6 5 7 4

Jennifer 1 3 4 5 2 6 7

Manny 7 1 4 3 5 6 2

Pat 5 1 4 7 2 6 3

Tom 4 1 3 5 6 7 2

Board 

Member

Budget & 

Finance

Engineering & 

IT

Legal & 

Community 

Affairs Legislative Personnel Audit ETSU Ad Hoc

Member Anjali Pat Anjali Jenn Pat Tom Tom

Member Jenn Manny Tom Manny Jenn Pat Manny

Alternate #1 Tom Jenn Pat Anjali Manny Jenn Pat

Alternate #2 Pat Tom Manny Tom Anjali Manny Anjali

Alternate #3 Manny Anjali Jenn Pat Tom Anjali Jenn

Preferences

Internal Committee Assignments
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  Summary of the EBDA Commission Meeting 
Thursday, May 20, 2021, at 9:30 a.m. 

 

 Commissioners Cutter, Duncan, Johnson, Lamnin, and Toy were present.  This meeting was conducted 
telephonically and the dial‐in information for the meeting was provided in the agenda. 
 

 Commissioner  Toy moved  to  approve  the  Commission Meeting Minutes  of  April  15,  2021;  List  of 
Disbursements for April 2021; Treasurer’s Report for April 2021; and Third Quarter Expense Summary, 
Fiscal Year 2020/2021.  The motion was seconded by Commissioner Duncan and carried 5‐0. 

 

 The  Commission  unanimously  approved  the  reports  from  the  Managers  Advisory,  Financial 
Management,  Operations  & Maintenance,  and  Personnel  Committees.  The  following  items  were 
discussed: 

 

 General Managers Report 
The General Manager (GM) reported on a recent support letter for the City of San Leandro to appeal 
for  federal  funding  of  stormwater  trash  capture  devices.  The GM  expressed  EBDA’s willingness  to 
collaborate  with  member  agencies  and  provide  support  where  appropriate.  The  GM  advised  of 
statewide efforts for proposed funding in water and climate adaptation in the state budget. The GM 
then advised that the State  is moving forward with  its climate goal of transitioning to zero‐emission 
vehicles. The GM noted that, while the electrification of vehicles is beneficial for the environment, it is 
impractical for heavy duty fleet vehicles. Wastewater associations including CASA are raising this issue 
to the attention of California Air Resources Board staff. Lastly, the GM suggested that the Commission 
discuss the FY 2021/2022 Calendar and in‐person meetings under the Committee Preference Form for 
Fiscal year 2021/2022 item. 

 

 Managers Advisory Committee (MAC)  
The GM reported that the MAC continued the discussion on biosolids management with a focus on land 
acquisition. 
 

 LAVWMA Ad Hoc Committee 
The GM reported that the LAVWMA Board unanimously approved the Amended and Restated Master 
Agreement on May 18. Staff noted a correction to the last paragraph of Exhibit B of the Agreement. The 
word “quarterly” will be removed from the final sentence. 
 

 Resolution  to Approve  the Amended  and  Restated Master Agreement  to  Provide  Sewer  System 
Discharge  Services Between  East Bay Dischargers Authority  and  Livermore‐Amador Valley Water 
Management Agency  
Commissioner  Lamnin moved  to adopt  the  resolution with  the noted edit  to  the  last paragraph of 
Exhibit B. The resolution was seconded by Commissioner Cutter and carried unanimously, 5‐0 by roll 
call vote.  
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Ayes: Commissioners Toy, Duncan, Cutter, Lamnin, Chair Johnson  
Noes: None  
Absent: None  
Abstain: None 
 

 Resolution to Approve the Agreement Between EBDA and the Dublin San Ramon Services District 
Regarding the Discharge of Brine from the Zone 7 Water Agency 
Commissioner Cutter moved to adopt the resolution. The resolution was seconded by Commissioner 
Toy and carried unanimously, 5‐0 by roll call vote. 
 
Ayes: Commissioners Toy, Duncan, Cutter, Lamnin, Chair Johnson 
Noes: None 
Absent: None 
Abstain: None 
 

 Financial Management Committee  
The GM reported on the Financial Management Committee, which met on May 18, 2021, noting the 
Committee’s review of the List of Disbursements, Treasurer’s Report, and Third Quarter Expense report. 
The Committee discussed reserve policy options and recommends a hybrid approach. Staff will develop 
policy language for the Commission to review. The Committee reviewed the proposed recycled water 
rate and the Fiscal Year 2021/2022 Budget and recommended approval. 

 

 Motion Authorizing the General Manager to Bill the City of Hayward $9000 per Quarter for Recycled 
Water Use from October 2020 through June 2021 and Setting the City of Hayward Recycled Water 
Fee for FY 2021/2022 at $9000 per Quarter  
Commissioner Toy moved to approve the item. The motion was seconded by Commissioner Cutter and 
carried unanimously 5‐0, by roll call vote.  
 
Ayes: Commissioners Toy, Duncan, Cutter, Lamnin, Chair Johnson  
Noes: None  
Absent: None  
Abstain: None 
 

 Resolution Adopting the East Bay Dischargers Authority’s Fiscal Year 2021/2022 Budget 
Commissioner Cutter moved to adopt the resolution. The resolution was seconded by Commissioner 
Duncan and carried unanimously, 5‐0 by roll call vote. 
 
Ayes: Commissioners Toy, Duncan, Cutter, Lamnin, Chair Johnson 
Noes: None 
Absent: None 
Abstain: None 
 

 Operations and Maintenance Committee 
The O&M Manager reported on the Operations and Maintenance Committee, which met on May 18, 
2021, and discussed the status of EBDA facilities. The O&M Manager reviewed NPDES compliance data 
and provided an overview of current projects. A PG&E shutdown is scheduled for the OLEPS Electrical 
System Upgrade Project on June 3. The O&M Manager thanked the City of Hayward Utilities Division 
for their work on a Skywest pond valve and USD staff for facilitating a shutdown for the Cargill project.  
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The GM provided updates on COVID‐19 operations,  including growing  interest  in wastewater‐based 
epidemiology  for  public  health  beyond  COVID‐19,  and  on  the Advanced Quantitative  Precipitation 
Information (AQPI) Project, which will begin construction on the East Bay radar in July. The GM then 
provided updates on the Cargill brine project,  including the recent core sampling  inspection and the 
corrosion mitigation alternatives evaluation. The O&M Manager reviewed the draft list of Renewal and 
Replacement Fund projects for FY 2021/2022. 
 

 Regulatory Affairs Committee 
The GM reported on the Regulatory Affairs Committee, which met on May 19, 2021, and discussed the 
reporting checklist and Nutrients Watershed Permit. 
 

 Resolution Adopting the Authority’s Fiscal Year 2021/2022 Compensation Plan 
Commissioner Cutter moved to adopt the resolution. The resolution was seconded by Commissioner 
Duncan and carried unanimously, 5‐0 by roll call vote. 
 
Ayes: Commissioners Toy, Duncan, Cutter, Lamnin, Chair Johnson 
Noes: None 
Absent: None 
Abstain: None 
 

 Committee Preference Form for Fiscal Year 2021/2022  
The GM asked Commissioners to complete the Committee Preference form for the upcoming fiscal year. 
The Commission will be on hiatus  for  the month of August. Additionally,  the Commission agreed to 
resume  in‐person meetings  in September.  If permissible,  the Committees will continue  to meet via 
video‐conference. 
 

 Memorial for Bruce Wolfe 
The GM advised the Commission that Mr. Bruce Wolfe supported advancing females in STEM (Science, 
Technology, Engineering and Mathematics), and his family suggested a memorial related to that cause. 
The Commission discussed funding a scholarship  in his name that stipulates the recipient must be a 
female resident of the EBDA service area. Staff was directed to explore funding opportunities of the 
following  programs:  CASA  Education  Fund,  Housing  Authority  of  Alameda  County,  and  American 
Association of University Women. 
 

 Items from Commission and Staff 
Commissioner Duncan thanked staff for their work. Commissioner Lamnin asked that EBDA collaborate 
with regional agencies when considering land acquisition. 
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Directors 
Manny Fernandez 
Tom Handley 
Pat Kite 
Anjali Lathi 
Jennifer Toy 

Officers 
Paul R. Eldredge 
General Manager/ 
District Engineer 

Karen W. Murphy 
Attorney 

JUNE 14, 2021 
BOARD OF DIRECTORS MEETING 

AGENDA ITEM # 15 

TITLE:  COVID‐19 Update (This is an Information Item) 

SUBMITTED:  Paul R. Eldredge, General Manager/District Engineer 

Recommendation 
Information only. 

Discussion 
None. 

Background 
General Manager  Eldredge will  provide  an  update  on  the  District’s  COVID‐19  response  and 
staffing levels. 

Previous Board Action 
None. 
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

PRIMARY DIGESTER NO. 2 REHABILITATION800526.10177564 $23,750.00 $1,260,431.16KIEWIT INFRASTRUCTURE WEST CO5/20/2021 143

ALVARADO INFLUENT PS PUMPS AND VFDS800501.8 $1,236,681.165/20/2021 143

ALVARADO INFLUENT PS PUMPS AND VFDS800501.9177692 $1,106,674.00 $1,106,674.00KIEWIT INFRASTRUCTURE WEST CO6/3/2021 143

ETSU PHASE 1B PROJECT201180043177687 $96,417.53 $976,021.30HAZEN AND SAWYER6/3/2021 114

CAMPUS BUILDINGS (ADMIN, FMC, OPS)2011800312 $295,370.366/3/2021 114

MP - AERATION BASIN MODIFICATIONS2011800216 $584,233.416/3/2021 114

CAST IRON/PIPE LINING - PHASE VIII9901177585 $219,416.75 $219,416.75SOUTHWEST PIPE & TRENCHLESS CO5/20/2021 143

IBAK CAMERA SYSTEM125972177561 $110,089.70 $110,089.70JACK DOHENY SUPPLIES INC5/20/2021 121

TWIN FORCE MAIN RELOCATION - PHASE 2221111177648 $34,383.00 $83,390.11TANNER PACIFIC INC5/27/2021 141

TWIN FORCE MAIN RELOCATION - PHASE 2221095 $46,307.115/27/2021 141

PRIMARY DIGESTER NO. 2 REHABILITATION221110 $2,700.005/27/2021 143

3RD SLUDGE DEGRITTER SYSTEM900468.9177618 $75,146.12 $75,146.12KIEWIT INFRASTRUCTURE WEST CO5/27/2021 143

PLANT GROUNDWATER WELLS MONITORING11406232177544 $1,490.46 $67,235.55BROWN & CALDWELL CONSULTANTS5/20/2021 143

STANDBY POWER SYSTEM UPGRADE11406274 $65,745.095/20/2021 143

IRVINGTON BASIN RCP REHABILITATION188914177592 $8,586.25 $54,834.50WOODARD & CURRAN INC5/20/2021 143

IRVINGTON BASIN MASTER PLAN UPDATE189138 $46,248.255/20/2021 143

ALVARADO INFLUENT PS PUMPS AND VFDS221109177715 $49,445.00 $49,445.00TANNER PACIFIC INC6/3/2021 143
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

IRVINGTON BASIN RCP REHABILITATION189903177721 $35,771.75 $35,771.75WOODARD & CURRAN INC6/3/2021 143

1 TORCHMATE PLASMA TABLE910220254177649 $34,685.78 $34,685.78THE LINCOLN ELECTRIC COMPANY5/27/2021 170

PAVEMENT PWC 8234-T318666177682 $27,720.00 $27,720.00CITY OF FREMONT6/3/2021 120

48,900 LBS FERROUS CHLORIDE9017709875177616 $7,123.86 $21,608.43KEMIRA WATER SOLUTIONS INC5/27/2021 110

47,960 LBS FERROUS CHLORIDE9017710425 $7,488.255/27/2021 110

48,060 LBS FERROUS CHLORIDE9017711080 $6,996.325/27/2021 110

SERV: MAR 2021 PLANT1420531177552 $20,226.63 $20,226.63DEPARTMENT OF GENERAL SERVICES5/20/2021 110

CARBON MEDIA REPLACEMENT2100046177707 $19,588.23 $19,588.23PSC INDUSTRIAL OUTSOURCING LP6/3/2021 170

4390 GALS HYDROGEN PEROXIDE103193177719 $19,272.10 $19,272.10USP TECHNOLOGIES6/3/2021 110

AERATION BASIN MODIFICATIONS172510177581 $19,123.40 $19,123.40PSOMAS CORP5/20/2021 114

ALVARADO INFLUENT PS PUMPS AND VFDS92360EV001177609 $14,408.00 $14,408.00GLENMOUNT GLOBAL SOLUTIONS LLC5/27/2021 143

48,040 LBS FERROUS CHLORIDE9017712272177691 $7,363.46 $14,186.69KEMIRA WATER SOLUTIONS INC6/3/2021 110

47,300 LBS FERROUS CHLORIDE9017712170 $6,823.236/3/2021 110

4896.8 GALS SODIUM HYPOCHLORITE49144503177718 $3,537.34 $14,113.03UNIVAR SOLUTIONS USA INC6/3/2021 110

4846.4 GALS SODIUM HYPOCHLORITE49150605 $3,500.936/3/2021 110

4897.3 GALS SODIUM HYPOCHLORITE49147525 $3,537.706/3/2021 110

4896.4 GALS SODIUM HYPOCHLORITE49156859 $3,537.066/3/2021 110
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

4898.9 GALS SODIUM HYPOCHLORITE49110674177589 $3,538.86 $14,008.14UNIVAR SOLUTIONS USA INC5/20/2021 110

4898 GALS SODIUM HYPOCHLORITE49104539 $3,538.215/20/2021 110

4696.2 GALS SODIUM HYPOCHLORITE49110673 $3,392.435/20/2021 110

4898.6 GALS SODIUM HYPOCHLORITE49121840 $3,538.645/20/2021 110

48,080 LBS FERROUS CHLORIDE9017709359177563 $7,014.55 $13,743.23KEMIRA WATER SOLUTIONS INC5/20/2021 110

47,240 LBS FERROUS CHLORIDE9017710082 $6,728.685/20/2021 110

IRVINGTON BASIN RCP REHABILITATION188916177656 $13,270.00 $13,270.00WOODARD & CURRAN INC5/27/2021 143

2021 GOVERNMENT AUDIT43602177620 $12,000.00 $12,000.00LANCE, SOLL & LUNGHARD LLP5/27/2021

SERV TO: 05/18/21-BENSON ROAD4071036120210519177662 $10,610.03 $10,754.98ALAMEDA COUNTY WATER DISTRICT6/3/2021 110

SERV TO: 05/18/21-BENSON ROAD4071038120210520 $144.956/3/2021 110

4897.5 GALS SODIUM HYPOCHLORITE49138137177652 $3,537.85 $10,631.75UNIVAR SOLUTIONS USA INC5/27/2021 110

4922.7 GALS SODIUM HYPOCHLORITE49129375 $3,556.055/27/2021 110

4897.5 GALS SODIUM HYPOCHLORITE49135032 $3,537.855/27/2021 110

FY21 ANNUAL WDR FEES - ALVARADO WWTP189332177586 $10,000.00 $10,000.00SWRCB - STATE WATER RESOURCES5/20/2021 110

ODOR CONTROL PILOT STUDY - TRAILER MOUNTED SKID21948177680 $9,999.00 $9,999.00DANIEL MECHANICAL SERVICE CO6/3/2021 143

BACKUP SOFTWARE RENEWAL725293177604 $9,975.00 $9,975.00CDW GOVERNMENT LLC5/27/2021 173
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

1 COLD CHOP SAW9868057903177557 $5,041.54 $9,893.04GRAINGER INC5/20/2021 170

ASTD PARTS & MATERIALS9869465303 $192.735/20/2021

ASTD PARTS & MATERIALS9866159511 $497.445/20/2021 122

100 PACKS DISPOSABLE GLOVES9868769010 $1,419.075/20/2021

ASTD PARTS & MATERIALS9864086773 $845.905/20/2021

5 LIGHT BULBS9869166067 $211.765/20/2021

CREDIT: ASTD PARTS & MATERIALS9869811324 $-35.085/20/2021

ASTD PARTS & MATERIALS9864550364 $699.335/20/2021

60 PR LEATHER GLOVES9869465295 $447.785/20/2021

ASTD PARTS & MATERIALS9860072553 $240.575/20/2021

ASTD PARTS & MATERIALS9869166075 $332.005/20/2021

TV CABLE INSTALL/REPLACEMENT47524177720 $8,871.04 $8,915.04WECO INDUSTRIES LLC6/3/2021 121

FREIGHT47569 $44.006/3/2021 121

SALES & USE TAX 04/01/21 - 04/31/202120210517177546 $8,620.23 $8,620.23STATE OF CALIFORNIA5/20/2021

1 STORAGE CONTAINER35134177716 $7,770.30 $7,770.30TRANSPORT PRODUCTS UNLIMITED6/3/2021 122

FINANCIAL ADVISORY SERVICES26130177607 $7,613.57 $7,613.57FIELDMAN ROLAPP & ASSOCIATES5/27/2021 130

CENTRIFUGE BUILDING IMPROVEMENTS2000491870177593 $7,607.55 $7,607.55AECOM TECHNICAL SERVICES INC5/27/2021 143

1 MICROSCOPE CAMERA259285177702 $7,526.63 $7,526.63OLYMPUS AMERICA INC6/3/2021 113
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

SERV TO: 05/05/21 - FREMONT BLVD4017420220210507177595 $148.53 $7,378.19ALAMEDA COUNTY WATER DISTRICT5/27/2021 170

SERV TO: 05/07/21 - FREMONT BLVD4017274120210510 $6,428.235/27/2021 170

SERV TO: 05/07/21 - FREMONT BLVD4017275220210510 $545.445/27/2021 170

SERV TO: 05/18/21-BENSON ROAD4071037120210520 $255.995/27/2021 110

CENTRIFUGE REBUILD PARTS8480105550177539 $7,316.75 $7,316.75ANDRITZ SEPARATION INC5/20/2021 170

10 PIPE PATCH KITS WINTER69661177536 $4,879.49 $7,184.243T EQUIPMENT COMPANY INC5/20/2021

1 SEWER HOSE69655 $2,304.755/20/2021 121

HAZMAT CONSULTING SERVICES2000487869177537 $7,141.22 $7,141.22AECOM TECHNICAL SERVICES INC5/20/2021 170

SAFETY & LEADERSHIP CBT 4/26/2021 THROUGH 4/25/202246537177611 $6,000.10 $6,000.10HSI WORKPLACE COMPLIANCE5/27/2021 136

ANNUAL PBX AND NETWORK SUPPORT22389177695 $1,225.00 $5,885.00LOOKINGPOINT INC6/3/2021 173

2FA PRODUCTION22665 $4,660.006/3/2021 173

CALCIUM THIOSULFATE CHEMICAL TANK6600204177694 $5,807.39 $5,807.39LEE & RO INC6/3/2021 143

41,760 LBS CLARIFLOC WE-5391537633177578 $5,692.28 $5,692.28POLYDYNE INC5/20/2021 110

1 FLEX SPLIT SEAL39779177596 $5,538.56 $5,538.56ALLIED FLUID PRODUCTS CORP5/27/2021

GENERAL PERSONNEL - NOV 2020263005177676 $5,258.24 $5,258.24BURKE, WILLIAMS & SORENSON LLP6/3/2021 132
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

SERV TO 05/05/21 BOYCE RD PS013720210512177629 $2,287.34 $5,050.52PACIFIC GAS AND ELECTRIC5/27/2021 170

SERV TO 05/02/21 FREMONT PS898220210507 $212.915/27/2021 170

SERV TO 04/22/21 CS TRAINING TRAILER224720210429 $700.035/27/2021 110

SERV TO 05/02/21 CHERRY ST PS380420210507 $339.845/27/2021 170

SERV TO 05/02/21 CATHODIC PROJECT096020210507 $40.985/27/2021 170

SERV TO 05/04/21 IRVINGTON PS140120210513 $1,022.845/27/2021 170

SERV TO 05/02/2021 HAYWARD MARSH892820210507 $66.215/27/2021 110

SERV TO 05/02/2021 PASEO PADRE PS666720210507 $380.375/27/2021 170

1 IPS BYPASS HOSE/FITTING167740177635 $4,966.19 $4,966.19R&B COMPANY5/27/2021 170

8 PIPE PATCH KITS WINTER69678177658 $4,754.37 $4,754.373T EQUIPMENT COMPANY INC6/3/2021

2552 LBS SODIUM HYDROXIDE142587177675 $791.00 $4,729.76BRENNTAG PACIFIC INC6/3/2021

3828 LBS SODIUM HYDROXIDE144389 $1,181.096/3/2021

1276 LBS SODIUM HYDROXIDE142589 $395.496/3/2021

2552 LBS SODIUM HYDROXIDE142590 $787.396/3/2021

5104 LBS SODIUM HYDROXIDE142588 $1,574.796/3/2021
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

ASTD PARTS & MATERIALS9884810657177684 $481.09 $4,591.90GRAINGER INC6/3/2021 172

ASTD PARTS & MATERIALS9877591371 $599.216/3/2021

ASTD PARTS & MATERIALS9881092382 $34.976/3/2021 111

2 DRUMS9877273236 $448.626/3/2021 170

ASTD PARTS & MATERIALS9881366869 $52.896/3/2021 122

4 FILTERS9877062043 $138.646/3/2021 170

ASTD PARTS & MATERIALS9878424267 $27.126/3/2021 111

ASTD PARTS & MATERIALS9877062068 $42.816/3/2021

ASTD PARTS & MATERIALS9886231027 $70.656/3/2021 111

CREDIT: ASTD PARTS & MATERIALS9885378795 $-39.996/3/2021

ASTD PARTS & MATERIALS9886212084 $133.886/3/2021

1 BALLAST KIT9880649398 $172.866/3/2021 170

ASTD PARTS & MATERIALS9883135502 $308.116/3/2021

ASTD PARTS & MATERIALS9876061103 $184.696/3/2021 170

ASTD PARTS & MATERIALS9881366877 $6.406/3/2021 111

ASTD PARTS & MATERIALS9881366885 $23.856/3/2021 111

ASTD PARTS & MATERIALS9882278618 $39.996/3/2021

1 AIR HOSE9879878818 $68.876/3/2021 122

ASTD PARTS & MATERIALS9877062035 $53.856/3/2021
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

ASTD PARTS & MATERIALS9877273228177684 $1,089.00 $4,591.90GRAINGER INC6/3/2021 132

ASTD PARTS & MATERIALS9876170268 $265.876/3/2021 170

ASTD PARTS & MATERIALS9877062050 $168.146/3/2021

2 SWIVEL JACKS9885378787 $220.386/3/2021 121

REFUND # 376247782177621 $4,200.00 $4,200.00LENNAR HOMES - BAY AREA5/27/2021

1 SWITCH657413177679 $1,661.71 $4,056.71CDW GOVERNMENT LLC6/3/2021 173

1 EAER SWITCH737079 $2,395.006/3/2021 173

GRIT HAULING 04/20 & 04/23/202121042914177641 $2,232.59 $4,000.86S&S TRUCKING5/27/2021 110

GRIT HAULING 04/12 & 04/16/202121042814 $1,768.275/27/2021 110

CIP - DEC 2020268474177601 $3,394.56 $3,394.56BURKE, WILLIAMS & SORENSON LLP5/27/2021 143

1 SWITCH238209177547 $399.00 $3,380.79CDW GOVERNMENT LLC5/20/2021 173

1 SWITCH576478 $1,654.795/20/2021 173

KEMP PROXY ANNUAL SUPPORT277829 $1,327.005/20/2021 173

SPECIAL COUNSEL SERVICES46242177714 $3,327.00 $3,327.00SLOAN SAKAI YEUNG & WONG LLP6/3/2021 132

COMPUTER NOTE20210601177681 $3,300.00 $3,300.00AUSTIN FARSAI6/3/2021

LANDSCAPE MAINTENANCE SERVICES - APR 202121997177542 $3,215.00 $3,215.00BAYSCAPE LANDSCAPE MANAGEMENT5/20/2021 122

24 ISOLATOR SPRINGS/RESTRAINTS256718177602 $3,151.61 $3,151.61CALIFORNIA DYNAMICS CO5/27/2021

10 PROJECTMATE ADDITIONAL LICENSES16656177587 $3,033.40 $3,033.40SYSTEMATES INC5/20/2021 114
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Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REFUND # 3764214779177638 $2,500.00 $3,000.00RESCUE ROOTER5/27/2021

REFUND # 3766322982 $500.005/27/2021

PLANT ODOR CONTROL PILOT STUDYW8Y02800011177690 $2,995.00 $2,995.00JACOBS ENGINEERING GROUP, INC6/3/2021 143

WEBPARTS ANNUAL SUBSCRIPTION2021106177672 $2,850.00 $2,850.00BIND, LDA6/3/2021 173

MANAGEMENT SOFTWARE UPDATES 6/28/2021 - 6/27/202290029947177689 $2,723.50 $2,723.50IVANTI INC6/3/2021 173

HAZMAT CONSULTING SERVICES2000494514177660 $2,582.75 $2,582.75AECOM TECHNICAL SERVICES INC6/3/2021 170

MONTHLY MAINTENANCE - MAR 2125008177706 $1,646.25 $2,561.25PRIME MECHANICAL SERVICE INC6/3/2021 122

MONTHLY MAINTENANCE - APR 2125276 $915.006/3/2021 170

REFUND # 3761027117177571 $2,500.00 $2,500.00MEARS GROUP INC5/20/2021

REFUND # 3763723006177612 $500.00 $2,500.00IPERMIT5/27/2021

REFUND # 3765224040 $500.005/27/2021

REFUND # 3765624032 $500.005/27/2021

REFUND # 3764825068 $500.005/27/2021

REFUND # 3764726075 $500.005/27/2021

REFUND # 3766510209177617 $2,500.00 $2,500.00KEREX ENGINEERING INC5/27/2021

REFUND # 3766711699177628 $2,500.00 $2,500.00NUVERA HOMES5/27/2021

REFUND # 3767010110177630 $2,500.00 $2,500.00PACIFIC RIM PLUMBING INC5/27/2021

04/21 - ASTD PARTS & MATERIALS20210425177551 $2,430.32 $2,430.32DALE HARDWARE INC5/20/2021
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05/15/2021-06/04/2021

CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

LAB SAMPLE ANALYSIS2105574177699 $383.00 $2,097.00MCCAMPBELL ANALYTICAL6/3/2021 113

LAB SAMPLE ANALYSIS2105246 $532.006/3/2021 113

LAB SAMPLE ANALYSIS2104G62 $967.006/3/2021 113

LAB SAMPLE ANALYSIS2104D99A $35.006/3/2021 113

LAB SAMPLE ANALYSIS2105234 $180.006/3/2021 113

FIBER INTERNET BACKUP - MAY 2021122164758177606 $2,010.36 $2,010.36COLORADO WASHINGTON INC COMCAST OF CALIFORNIA,5/27/2021

ASTD PARTS & MATERIALS58113288177700 $72.10 $1,940.35MCMASTER SUPPLY INC6/3/2021 170

ASTD PARTS & MATERIALS57744363 $1,074.476/3/2021 121

ASTD PARTS & MATERIALS57746120 $554.676/3/2021 121

ASTD PARTS & MATERIALS58122764 $239.116/3/2021

QUARTERLY MAINTENANCE - MAR 2125009177579 $1,008.75 $1,923.75PRIME MECHANICAL SERVICE INC5/20/2021 170

MONTHLY MAINTENANCE - MAR 2125007 $915.005/20/2021 170

LAB SAMPLE ANALYSIS2104B84177567 $185.00 $1,902.00MCCAMPBELL ANALYTICAL5/20/2021 113

LAB SAMPLE ANALYSIS2104D99 $172.005/20/2021 113

LAB SAMPLE ANALYSIS2104965 $695.005/20/2021 113

LAB SAMPLE ANALYSIS2104B85 $124.005/20/2021 113

LAB SAMPLE ANALYSIS2104E45 $726.005/20/2021 113

OFF-SITE STORAGE AND SERVICE - MAY 2021DNWM733177560 $1,353.36 $1,891.88IRON MOUNTAIN5/20/2021 141

OFF-SITE STORAGE AND SERVICE - MAY 2021DNRZ990 $538.525/20/2021 141
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UNION SANITARY DISTRICT

Dept

04/01/21 - 04/30/21 GUARD AT DISTRICT14585177664 $1,848.00 $1,848.00AMERICAN DISCOUNT SECURITY6/3/2021 120

ASTD PARTS & MATERIALS312550177615 $1,552.80 $1,753.28KAMAN INDUSTRIAL TECHNOLOGIES5/27/2021 170

ASTD PARTS & MATERIALS852765 $200.485/27/2021 170

1 PORTABLE RADIO45344R177572 $1,715.40 $1,715.40METROMOBILE COMMUNICATIONS INC5/20/2021 170

ASTD PARTS & MATERIALS57516495177569 $321.00 $1,704.41MCMASTER SUPPLY INC5/20/2021

ASTD PARTS & MATERIALS58305617 $72.525/20/2021

10 BALLASTS57355188 $504.355/20/2021 170

3 V BELTS40398584 $223.205/20/2021 170

ASTD PARTS & MATERIALS57339927 $583.345/20/2021

TEMP LABOR-PERRY, R. WK END 05/02/202126542047177631 $1,676.40 $1,676.40PEOPLEREADY INC5/27/2021 120

2 LIFTING CABLES1205207177605 $1,632.08 $1,632.08CH BULL COMPANY5/27/2021 170

ASTD ELECTRICAL SUPPLIES2027123001177584 $1,436.47 $1,592.74SAN LEANDRO ELECTRIC SUPPLY5/20/2021

ASTD ELECTRICAL SUPPLIES2027123002 $156.275/20/2021

GRIT HAULING 05/07/202121051235177711 $759.29 $1,538.26S&S TRUCKING6/3/2021 110

GRIT HAULING 04/26/202121051120 $778.976/3/2021 110

REFUND # 3761627163177559 $500.00 $1,500.00IPERMIT5/20/2021

REFUND # 3761822998 $500.005/20/2021

REFUND # 3761727166 $500.005/20/2021
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CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

REFUND # 3764622984177608 $500.00 $1,500.00FIX-IT PLUMBING INC5/27/2021

REFUND # 3765925061 $500.005/27/2021

REFUND # 3764921953 $500.005/27/2021

LAB SUPPLIES8804539251177591 $241.05 $1,465.73VWR INTERNATIONAL LLC5/20/2021 113

LAB SUPPLIES8804545122 $632.695/20/2021

LAB SUPPLIES8804566268 $94.305/20/2021

LAB SUPPLIES8804548336 $497.695/20/2021 113

LIMS IMPLEMENTATION - PHASE 21753177554 $1,400.00 $1,400.00ETHOSOFT INC5/20/2021 173

APRIL PEST CONTROL407462708177588 $1,054.00 $1,346.00TERMINIX COMMERCIAL5/20/2021 170

PEST CONTROL407458137 $160.005/20/2021 170

PEST CONTROL407462707 $132.005/20/2021 170

OUR WATER OUR WORLD IPM333177674 $1,294.80 $1,294.80SUZANNE BONTEMPO6/3/2021 144

LAB SAMPLE ANALYSIS2104H81177623 $946.00 $1,259.00MCCAMPBELL ANALYTICAL5/27/2021 113

LAB SAMPLE ANALYSIS2104H82 $313.005/27/2021 113

SERVICE: BACKUP CONSULTING2103030177659 $1,250.00 $1,250.00ABTECH TECHNOLOGIES INC6/3/2021 173

ANNUAL PBX AND NETWORK SUPPORT22570177622 $1,225.00 $1,225.00LOOKINGPOINT INC5/27/2021 173

UTILITY FEE/ANTENNA RENTAL20210428177549 $1,136.60 $1,136.60COMMUNICATION & CONTROL INC5/20/2021 170

MONTHLY AUTO PARTS STMT - APR 202120210430177573 $1,118.17 $1,118.17NAPA AUTO PARTS5/20/2021

ETSU TEMPORARY OFFICE SPACE2143897177626 $1,071.05 $1,071.05MOBILE MODULAR MANAGEMENT CORP5/27/2021 114
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UNION SANITARY DISTRICT

Dept

CYLINDER RENTAL9979597359177538 $888.71 $1,023.63AIRGAS NCN5/20/2021 170

1 CY ARGON9112588510 $134.925/20/2021 170

SERV:  04/10/21 - 05/09/2116433454177667 $1,011.79 $1,011.79AT&T6/3/2021

EMERGENCY STANDBY RETAINER20210506177568 $1,000.00 $1,000.00MCGUIRE & HESTER5/20/2021 143

REFUND # 3765324026177639 $500.00 $1,000.00ROOTER HERO5/27/2021

REFUND # 3766027134 $500.005/27/2021

5 MEMBERSHIP RENEWALS - CS 5 EMPLOYEES20210430177550 $984.00 $984.00CWEA5/20/2021 120

SERV: 04/13/21 - 05/12/2116467671177668 $43.20 $949.10AT&T6/3/2021

SERV: 04/13/21 - 05/12/2116467669 $751.306/3/2021

SERV: 04/13/21 - 05/12/2116467672 $66.466/3/2021

SERV: 04/13/21 - 05/12/2116467673 $88.146/3/2021

PC #3 GEAR BOX SHAFT REPAIR153263177669 $931.94 $931.94BABBITT BEARING CO INC6/3/2021 170

13 LAB SAMPLE ANALYSIS620853177678 $899.75 $899.75CALTEST ANALYTICAL LABORATORY6/3/2021 113

AWS CLOUD STORAGE - MAR 2021517809177553 $885.09 $885.09DLT SOLUTIONS, LLC5/20/2021 173

SERV:  04/11/21 - 05/10/219064832607177666 $882.85 $882.85AT&T6/3/2021

SAFARI BOOKS ONLINE SUBSCRIPTION RENEWAL1351579177575 $879.90 $879.90O'REILLY MEDIA INC5/20/2021 173
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CHECK REGISTER

Check No.

UNION SANITARY DISTRICT

Dept

ASTD OFFICE SUPPLIES16121082177673 $18.65 $859.30BLAISDELL'S6/3/2021 110

1 TONER16107052 $300.996/3/2021 141

ASTD OFFICE SUPPLIES16126130 $14.216/3/2021 111

ASTD OFFICE SUPPLIES16121081 $31.496/3/2021 110

ASTD OFFICE SUPPLIES16123290 $170.616/3/2021 122

ASTD OFFICE SUPPLIES16113230 $27.496/3/2021 170

ASTD OFFICE SUPPLIES16126070 $27.406/3/2021 170

ASTD OFFICE SUPPLIES16121080 $257.516/3/2021 110

ASTD OFFICE SUPPLIES16123291 $10.956/3/2021 122

REFUND # 27165 DUPLICATE PAYMENT20210501177548 $850.00 $850.00CHALLENGE ROOTER5/20/2021

REFUND PTS 28190 - DUPLICATE PAYMENT28190177717 $850.00 $850.00TRENCHFREE INC6/3/2021

ASTD PARTS & MATERIALS9112960847177661 $830.57 $830.57AIRGAS NCN6/3/2021

LAB SUPPLIES8804626331177654 $183.15 $809.85VWR INTERNATIONAL LLC5/27/2021 113

LAB SUPPLIES8804641578 $274.905/27/2021

LAB SUPPLIES8804645445 $101.245/27/2021

LAB SUPPLIES8804654667 $140.115/27/2021 113

LAB SUPPLIES8804652867 $110.455/27/2021

REFUND # 376118065177558 $800.00 $800.00HIGH TOWN DEVELOPMENT, LLC5/20/2021

ASTD MARKER POSTS & PAINT21987177670 $757.06 $757.06BAY AREA BARRICADE SERVICE INC6/3/2021
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UNION SANITARY DISTRICT

Dept

EXP REIMB:  TEAM RECOGNITION FY2120210521177646 $752.11 $752.11JOSE SOTO5/27/2021 144

HOT WATER LOOP SERVICE255147177710 $711.47 $711.47ROCHESTER MIDLAND CORPORATION6/3/2021 170

UNIFORM LAUNDERING & RUGS1102532321177540 $273.00 $682.21ARAMARK5/20/2021

ASTD DUST MOPS, WET MOPS & TERRY1102532374 $47.325/20/2021

UNIFORM LAUNDERING SERVICE1102532333 $361.895/20/2021

SERVICE: FILE REVIEW16502177644 $680.00 $680.00SHAW HR CONSULTING INC5/27/2021 132

MTHLY MAINTENANCE BASED ON USE4036088686177603 $358.57 $672.97CANON SOLUTIONS AMERICA INC5/27/2021 173

MTHLY MAINTENANCE BASED ON USE4036089712 $314.405/27/2021 173

TEMP LABOR-PERRY, R. WK END 04/25/202126518169177577 $670.56 $670.56PEOPLEREADY INC5/20/2021 120

UNIFORM LAUNDERING & RUGS1102539486177665 $261.00 $666.71ARAMARK6/3/2021

ASTD DUST MOPS, WET MOPS & TERRY1102539549 $47.326/3/2021

UNIFORM LAUNDERING SERVICE1102539507 $358.396/3/2021

VULNERABILITY SCAN SUBSCRIPTION - APR 2021515248177541 $645.00 $645.00AVERTIUM LLC5/20/2021 173

ASTD PARTS & MATERIALS58674655177624 $222.83 $626.93MCMASTER SUPPLY INC5/27/2021 122

ASTD PARTS & MATERIALS58683722 $404.105/27/2021 122

ASTD PARTS & MATERIALS9871851193177610 $102.20 $623.19GRAINGER INC5/27/2021 111

1 EYE WASH STATION9874546345 $520.995/27/2021 122

UNIFORM LAUNDERING & RUGS1102535935177597 $260.00 $614.39ARAMARK5/27/2021

UNIFORM LAUNDERING SERVICE1102535953 $354.395/27/2021
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UNION SANITARY DISTRICT
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SERVICE: REPLACE SMOKE DETECTOR105525177650 $475.00 $608.33TRI-SIGNAL INTEGRATION INC5/27/2021 122

FIRE PROTECTION SERVICE - MONTHLY CHARGE MONITORING AGREEMENT143229 $133.335/27/2021 122

ASTD SHOP TOOLS5060410001177677 $605.08 $605.08CALIFORNIA SERVICE TOOL INC6/3/2021 170

WATER SERVICE 04/07/21 - 05/06/2101E0036018380177637 $543.72 $543.72NESTLE WATERS NO. AMERICA READYREFRESH5/27/2021 120

2 CY ARGON9112693555177594 $500.27 $500.27AIRGAS NCN5/27/2021 170

REFUND # 3763623021177614 $500.00 $500.00JERRY JONES5/27/2021

REFUND # 3765124041177625 $500.00 $500.00MIKE COUNSIL PLUMBING5/27/2021

REFUND # 3763823010177627 $500.00 $500.00MONARCH PLUMBING & ROOTER INC5/27/2021

REFUND # 3765527149177632 $500.00 $500.00PIPE-THRU PLUMBING5/27/2021

REFUND # 3764417804177636 $500.00 $500.00NEIL RAINA5/27/2021

REFUND # 3763924033177640 $500.00 $500.00ROTO-ROOTER SERVICES5/27/2021

REFUND # 3765025071177645 $500.00 $500.00SOMERA CONSTRUCTION CO INC5/27/2021

REFUND # 3764324029177647 $500.00 $500.00STAR ROOTER & PLUMBING INC5/27/2021

REFUND # 3763523003177655 $500.00 $500.00XINBO WANG5/27/2021

REFUND # 3766218849177657 $500.00 $500.00BENJAMIN YEE5/27/2021

REFUND # 3765427150177697 $500.00 $500.00YIJIA MAO6/3/2021

1 TIRE1841094307177556 $482.43 $482.43GOODYEAR COMM TIRE & SERV CTRS5/20/2021 122

TEMP LABOR-PERRY, R. WK END 05/09/202126547809177705 $461.01 $461.01PEOPLEREADY INC6/3/2021 120

NON-RESIDENTIAL DATABASE DATA EXTRACTION8177576 $450.00 $450.00AYHAN OZCAN5/20/2021 173
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UNION SANITARY DISTRICT
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SERVICE CALL: BLDG 9030009177580 $445.00 $445.00PRIME MECHANICAL SERVICE INC5/20/2021 170

SAFETY SHOES: M. FARSAI & M. LOTHIAN24441300177599 $413.20 $413.20BECK'S SHOES5/27/2021

ASTD OFFICE SUPPLIES16107050177600 $40.85 $412.04BLAISDELL'S5/27/2021 141

1 TONER16092580 $329.145/27/2021 120

ASTD OFFICE SUPPLIES16091561 $40.045/27/2021 120

ASTD OFFICE SUPPLIES16107051 $2.015/27/2021 141

ASTD ELECTRICAL SUPPLIES2029197001177642 $397.50 $397.50SAN LEANDRO ELECTRIC SUPPLY5/27/2021

4 OXYGEN SENSORS426722177582 $395.10 $395.10RKI INSTRUMENTS INC5/20/2021 170

QUARTERLY CRANE INSPECTION2244177704 $375.00 $375.00PACIFIC CRANE INSPECTION6/3/2021 170

EXP REIMB: TPO SAFETY RECOGNITION 3RD & 4TH QTR20210514177555 $371.34 $371.34MOHAMMAD FARSAI5/20/2021 111

ASTD OFFICE SUPPLIES16091560177543 $332.81 $360.23BLAISDELL'S5/20/2021 120

2 BINDERS16086690 $27.425/20/2021 170

DISPOSAL OF KLEEN BLAST47001177693 $359.00 $359.00KLEEN INDUSTRIAL SERVICES6/3/2021 170

FIRE PROTECTION SERVICE - UL CERTIFICATE143230177651 $350.00 $350.00TRI-SIGNAL INTEGRATION INC5/27/2021 122

SERVICE: ROLL UP DOOR REPAIR42874177634 $337.00 $337.00R & S ERECTION OF S ALAMEDA5/27/2021 170

3 ROOT SAWS44054177574 $335.24 $335.24NIXON-EGLI EQUIP OF S CAL5/20/2021

AT HOME EMPLOYEE PORTAL2101779177703 $328.00 $328.00OPTIMUM TECHNOLOGIES LLC6/3/2021 132

APRIL 2021 SERVICE FEE167180177633 $318.57 $318.57PREFERRED ALLIANCE INC5/27/2021

OFF-SITE STORAGE AND SERVICE - APR 2021202348149177613 $300.00 $300.00IRON MOUNTAIN5/27/2021 173
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UNION SANITARY DISTRICT
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ANNUAL MANHOLE MONITOR SERVICE PACKAGE RNWL1048180177701 $227.40 $227.40MISSION COMMUNICATIONS LLC6/3/2021 120

DISPOSAL OF KLEEN BLAST46708177619 $227.10 $227.10KLEEN INDUSTRIAL SERVICES5/27/2021 170

SAFETY SHOES: A. DEJESUS24462400177671 $208.00 $208.00BECK'S SHOES6/3/2021 123

EXP REIMB: SAFETY BOOTS20210602177698 $208.00 $208.00SCOTT MARTIN6/3/2021 170

ASTD PARTS & MATERIALS461673177598 $202.83 $202.83AUTO BODY TOOLMART5/27/2021 170

SAFETY SHOES: L. CARDENAS169194194177708 $195.88 $195.88RED WING BUS ADVANTAGE ACCT6/3/2021 122

ASTD ELECTRICAL SUPPLIES2029197002177713 $181.39 $181.39SAN LEANDRO ELECTRIC SUPPLY6/3/2021

EXP REIMB:  PE LICENSE RENEWAL20210528177683 $180.00 $180.00SAMI GHOSSAIN6/3/2021 140

ASTD CAL GAS5080328177565 $163.88 $163.88MALLORY SAFETY AND SUPPLY LLC5/20/2021

3 BELTS322520177562 $154.18 $154.18KAMAN INDUSTRIAL TECHNOLOGIES5/20/2021 170

MONTHLY CYLINDER RENTAL - APR 2021771006192177566 $130.92 $130.92MATHESON TRI-GAS INC5/20/2021 170

36 PR GLOVES5086023177696 $122.08 $122.08MALLORY SAFETY AND SUPPLY LLC6/3/2021

IRIDIUM SVC FEE JUNE 2021112593177709 $112.00 $112.00REMOTE SATELLITE SYSTEMS INT'L6/3/2021

EXP REIMB: CS TEAM RECOGNITION20210514177583 $103.61 $103.61JOSE RODRIGUES JR5/20/2021 120

4 LAB SAMPLE ANALYSIS40026503177545 $98.30 $98.30BUREAU VERITAS/ANALYSTS INC5/20/2021 170

ASTD PVC PARTS & MATERIALS3Q0193177685 $97.53 $97.53HARRINGTON INDUSTRIAL PLASTICS6/3/2021

SERVICE 04/21/2021 - 05/19/2185340220210519177712 $93.58 $93.58SAN FRANCISCO WATER DEPT6/3/2021 170

EXP REIMB: CWEA CERTIFICATE RENEWAL20210520177643 $91.00 $91.00JOHN SEO5/27/2021 113

SHIPPING CHARGES W/E 05/01/2198XW53181177653 $70.19 $70.19UPS - UNITED PARCEL SERVICE5/27/2021 136

Page 18 of 19105 of 106



Invoice No. Description Check AmtInvoice AmtDate Vendor

05/15/2021-06/04/2021
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WATER SERV 03/11/21 - 05/11/212125399177686 $65.91 $65.91HAYWARD WATER SYSTEM6/3/2021 110

EXP REIMB: CWEA GRADE 2 CERTIFICATION TRAINING20210528177688 $50.00 $50.00DAMIEN HOGUE6/3/2021 121

WIRELESS SERV 04/02/21-05/01/219878749082177590 $21.14 $21.14VERIZON WIRELESS5/20/2021

ASTD PARTS & MATERIALS57168386177570 $17.78 $17.78MCMASTER SUPPLY INC5/20/2021 170

ASTD ELECTRICAL SUPPLIES5062844001177663 $16.54 $16.54ALAMEDA ELECTRICAL DISTR. INC.6/3/2021 170

 19

 94

 6

 204

Credit Memos :

$0 - $1,000 :

$1,000 - $10,000 :

$10,000 - $100,000 :

Over $100,000 :

Total:

Invoices:

 2

 325 

 3,552,465.38

 664,118.02

 352,897.79

 72,337.96

-75.07

Checks:

$10,000 - $100,000 :

Total:

Over $100,000 :

$1,000 - $10,000 :

$0 - $1,000 :

 4,641,744.08

 39,202.25

 284,745.50

 645,163.42

 3,672,632.91

 4,641,744.08

 84

 75

 22

 5

 186
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